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Foreword 
Over the past twenty-five years, I have had the unique and pleasurable experience of helping to  build 
a university. As the 25th anniversary of this institution neared, I was motivated to dig through the files 
and old copies of the President's Reuorts fn the Board ofRegents to prepare, as completely as possible, 
a list of capital improvement projects that have been accomplished in the establishment of this 
university. More than 100 projects are listed herein, with information about their budget or 
appropriation, the architect or engineer responsible for the design, the contractor(s), a short description 
of the project, and the dates when the project was started and completed. In the process of preparing 
this list, I felt compelled to write a few pages about the purchase of the campus land, the campus 
master plan, and many of the major campus development activities in order to provide some 
background and insight into the physical development that has taken place. I have purposely chosen 
not to include information about persons, boards, or facilitators of projects. 
At the time ofthis writing, legislation has been approved to merge Sangamon State University with the 
University ofIllinois, thus creating University of Illinois at Springfield. This major change will cause 
a new definition of the academic mission statement including the possibility of the university becoming 
a four-year undergraduate institution. These changes will stimulate new enrollment growth and 
additional physical development. I hope this report will serve as a useful reference in years to come 
to those interested or involved in the continuing physical development of the campus. 
I wish to gratefully acknowledge Marcellus Leonard, Assistant Professor, English, for editorial 
assitance and Karen Tallman, Administrative Secretary, for typing and retyping. 
I. Introduction 
The physical development of Sangamon State University on the land selected and purchased by the 
Board ofRegents began with hiring the architectural firm of Murphy, Downey, Wofford, and Richman, 
which at the time of its initial employment was named Murphy and Mackey. Joseph Murphy, the lead 
architect on the project, worked closely with Dr. Robert C .  Spencer, the founding university president. 
Th e Lo n E Range Develoument Plan - Sansamon State U niversit- v. sometimes referred to as the Master 
Plan, was prepared in 1970 and adopted in principle by the Board of Regents at its July 1970 meeting. 
In Part I1 of the document, the plan reads 
A surveyor's stake, standing in the furrowed ground of an Illinois prairie, announces 
that the co-ordinates of plan upon plan, meeting upon meeting, drawing upon drawing, 
and survey upon survey have focused on this as the point around which all the activities 
of a new university will revolve. 
And has it revolved! In 1995, approximately 25 years since that surveyor's stake was driven into the 
ground, Sangamon State University has developed into an exciting and important institution of higher 
education. The campus is comprised of 42 buildings which include 764,782 gross square feet of space. 
Of this, 134,944 gross square feet is residential space for student housing. Although the campus is still 
considered "young," the handsome landscaping and buildings provide a mature-looking, aesthetically 
pleasing educational setting. 
During the past 25(+) years, the university has been guided by four presidents. The founding president, 
Dr. Robert C. Spencer, was hired by the Board of Regents effective September 1, 1969, and held the 
positionuntil July 1, 1978. The second president, Dr. AlexB. Lacy, Jr., began September 1, 1978, and 
held ofice until his resignation July 1, 1984. The third president, Dr. Dunvard Long, began July 1, 
1984, and held the position until February 1, 1991. The present university president, Dr. Naomi B. 
Lynn, assumed ofice on July 15, 1991. 
The State ofIllinois initially appropriated $3,000,000 through Senate Bill 955 for Fiscal Year 1968 to 
purchase land for both Sangamon State University and for Governor's State University. The legislation 
allocated one million dollars of the total amount to Sangamon State University. The Board of Regents 
spent the hnds  for campus planning, title, appraisal, legal expenses, and purchase of the land. Initial 
capital appropriations of $972,000 (FY70) and $1,548,000 (FY71) were received from the general 
revenue hnd  in addition to an Illinois Building Authority (IBA) authorization of $10,000,000 to build 
Brookens Library, the first permanent building. General revenue capital funds were quite flexible and 
were used for a variety of projects to get the university opened. After these initial authorizations, 
appropriations were more difficult to receive. In an effort to complete the campus, each year the 
university found itself competing for state appropriated dollars with all the other Illinois institutions of 
higher education. 
The construction ofthe university campus is comprised of more than one hundred individual large and 
medium projects. The largest projects were hnded from state appropriated capital funds and are listed 
herein by project name and fiscal year. Many other large and medium projects were funded from 
sources other than state appropriations. These projects are also listed by fiscal year and described. In 
addition, a great many other small but not insignificant projects are listed in this report. These 
projects were primarily completed over many years by university Physical Plant forces and no long- 
term record of these projects has been kept. These include remodeling buildings to expand or to 
enhance office areas, to meet laboratory and classroom needs, and to meet other specialized 
requirements. These smaller projects also include site improvements such as the construction of soccer 
fields, softball diamonds, children's play areas, flower beds, sidewalks, bicycle trails, certain exterior 
lighting and other improvements. These improvements are not referenced in this report but are very 
significant in the physical development of the campus. These smaller projects often were necessary 
to accommodate an urgent emerging need or to alter some existing facility to make it more convenient 
and useful. The Department of Physical Planning and Operations especially the able craftsmen, 
groundsworkers, and other employees, has constructed those smaller improvements to make the 
campus more functional, efficient, and attractive. 
Records were kept for the large and medium projects, but it was a challenge to locate them and 
prepare the capital project list found in the appendix of this report. In an effort to provide a better 
understanding of campus development and the problems encountered along the way, I have prepared 
a short narrative about major developmental activities. 
U. Major Campus Development Activities 
A. Campus Land Purchase 
According to the &port on New Senior  institution^ (1968), prepared by the Illinois State Board of 
Higher Education, "The primary consideration in locating this site should be to serve Springfield and 
surrounding communities within 50 miles reasonable commuting distance. This consideration entails 
close proximity to the 1-55 bypass because it provides ccessibiiity, not only to Springfield residents but, 
also t o  out-of-town students from other communities in the region." Subsequently, the Board of 
Regents employed the planning consulting firm of Barton Ashmann and Associates, Chicago, to 
prepare a site location analysis. During the same period of time, the recently-formed Lincoln Land 
Community College District was also looking for a site. It was finally decided that the two institutions 
be located adjacent to each other on their present campus property. 
After the s p d c  property was identified for purchase, the Committee for Higher Education in Central 
Illinois (George E. Hatmaker, President) was formed in 1969 as a non-profit corporation to promote 
the development of the two new institutions. The committee began the process of raising $1,000,000 
from local contributions in order to purchase 440 acres of land to assure that the two new institutions 
have an adequate amount of land so they would not be "locked in" and unable to expand. (The 
Committee for Higher Education in Central Illinois - undated.) 
The Sangamon State University campus totals 745.46 acres and is comprised of ten parcels as indicated 
on page?. The general plan was to-use state appropriated funds to purchase most of the land and to 
use donated funds for the purchase of the remaining parcels. The land purchased wholly !?om donated 
funds, was placed in the ownership of the sangamonstate University Foundation. The land purchased 
wholly or in part from state hnds was placed in the ownership of the Board of Regents. The actual 
land cost ended up being substantially higher than originally expected which resulted in a debt of 
$376,000 owed by the SSU Foundation on the Rose Lubin parcel of land. The SSU Foundation was 
unable to meet the terms of the contract to purchase the tract because the only hnds available to them 
to meet this payment was farm income from land they owned. 
In response to this financial predicament, the university in its FY73 Capital Budget requested additional 
state appropriated funds to complete the purchase of campus property. The sum of $403,000 was 
requested over two fiscal years, $202,000 in FY73 and $201,000 in FY74. However, the amount 
approved and appropriated in FY73 was $100,000. During the Ilinois Board of Higher Education 
(IBHE) stareview of the university's FY74 budget request for the balance of the funds to complete 
the purchase, the FY73 appropriation ($100,000) and the FY74 request were not recommended for 
.. . 
reappropriation and appropriation. This request for additional funding to complete the purchase of the 
campus property was looked upon favorably by the Board of Higher Education. 
Attorney George Hoffmann, who represented the university in the purchase of all of the property, 
established a "resulting trust" which enabled the Foundation to receive the farm income from the Board 
of Regents' owned Robert E. Shepherd, Sr. and Robert E. Shepherd, Jr. properties. This was 
determined legally possible because a substantial sum of the finds to purchase the properties was from 
donated money ($252,000 of the $295,800 total). This additional farm income allowed the Foundation 
to make the $25,000 per year payments on the Lubin property but was not enough to amortize the 
$375,000 balance due. In addition, auditors examining university financial records criticized the 
formation of the "resulting trust" and listed it as a "finding" which was subsequently further criticized 
by the State Auditor General. 
The university planned to extend the perimeter road to the west in connection with the anticipated 
completion of the Public AfFairs Center. The land upon which this roadway extension was to be 
located was the Lubin Tract. The university again requested funds in FY77 in the amount of $92,500 
for the purchase of approximately 37 acres of the 200 acre Lubin parcel. This request was approved 
by the BOR, BHE, and by the legislature but was subsequently deferred along with several other capital 
projects by executive veto. These funds were again requested in FY78 and finally appropriated and 
released. With the purchase of this 37 acres and the farm income from the land (including the 
"resulting trust" - Shepherd land), the foundation was just barely able to meet the interest on the debt 
for the Lubin Tract. 
In FY81 the university again requested finds to complete the campus land purchase. The sum of 
$287,500 was appropriated and the university and Foundation agreed to eliminate the resulting trust 
and to place all of the Lubin land owned by the Foundation under the ownership of the Board of 
Regents. This final step in the purchase of the campus property results in the Board of Regents owning 
title to 665.46 acres and the Sangamon State University Foundation owning title to 80 acres (Stout- 
Shively Tract). 
The SSU campus property, including the Foundation-owned property, has all been annexed into the 
City of Springfield. The initial annexation of property located east of Shepherd Road took place 
December 29, 1970. On September 21, 1971, the rest of the campus property was annexed. 
In spring 1973, the university proposed plans for the construction of radio broadcast facilities in 
Building "L." Afier reviewing several campus locations for the required 520-foot broadcast tower, a 
decision was made to locate it east of the university in Mechanicsburg, Illinois. A small (.I 1 acres) 
parcel was purchased in June 1973 along with easements to three 10' x 10' guy wire anchor points. A 
small building was constructed on the property to accommodate transmitter equipment. In March 1992 
a second parcel of land was purchased near Griggsville, Illinois, and an FM repeater transmitter and 
tower constructed. 
Doris Hamel and Robert Hamel, in October 1989, donated 1.5 acres of land in Cartwright Township 
to the university for the construction of an astronomical observatory. 
Land Acquisition Information - Sangamon State University 
TractlDescription 
Rose Lubin Tract 
SW 114 and NW 114 SE 114 Sec. 23 
includes farmhouse and barns 
Helen Shepherd Tract 
N 775-112 feet of the E 112 of the NW 
114 and the N 775-112 feet of the W 112 
of the NE 114 of Sec. 26 unimproved 
Charles Wesley McClelland Tract 
part of the SW 114 of Sec. 24 and E 28 
acres of NE 114 SW 114 of Sec. 28 
includes house & barns 
Jane Cole Bmnk and Margaret Cole 
Blankmeyer Tract 
W 114 of N 112 of NE 114 ofNW 114 of 
Sec. 25; the N 112 of NW 114 of NW 114 
of Sec. 25, the SW 114 ofNW 114 of 
NW 114 of Sec. 25 and the north 60 
acres of the E 112 of NE 114 of Sec. 26 
except W ,625 feet of the N 320 feet. 
Unimproved 
Laura McClelland Charleston Tract 
S 112 of SE 114 of Sec. 23 and W .12 
acres of the NE 114 of SE 114 of Sec. 23 
except two small tracts each of 
approximately one acre on said W 12 
acres Includes residence and garage 
Samual Stout and June Stout Shively 
Tract 
W 112 of NW 114 Sec. 26 
Unimproved 
Robert E. Shepherd Sr. Tract 
E 112 ofNW 114 except the N 1551 feet 
and W 112 of NE 114 except the N 155 1 
feet; the N .8 acres of the W 112 of SE 
114 of Sec. 26. Includes large residence 
Size Purchase 
LAB-Xl Price Ownership 
200 $500,000 Originally 
Foundation, now 
Board of Regents 
47 94,000 Board of Regents 
11 1.43 267,432 Board of Regents 




January 10, 1969 
Contract dated 
January 6, 1969 
Contract dated 
March 10, 1969 
Deed dated February 
1969 
228,500 Board of Regents Deed dated April 
1969 
176,000 SSU Foundation Deed dated June 5, 
1970 
187,700 Board of Regents Condemnation 
judgment dated 
December 16, 1970 
Robert E. Shepherd Jr. Tract 47 108,100 Board of Regents Condemnation 
S 775-112 feet o fN  1551 feet ofthe E judgment dated 
112 ofNW 114 and S 775-112 feet of the December 16, 1970 
N 1551 feet of the W 112 ofNE 114 of 
Sec. 26. Unimproved 
Billie M. Cox and Naomi Cox Tract 4.6 8 1,500 Board of Regents Condemnation 
N 625 feet of W 320 feet of E 112 of NE judgment dated 
114 of Sec. 26. Included large residential December 15, 1969 
house 
Perry W. McClelland Tract 1.03 17,000 Board of Regents Deed dated 
300.4 feet by 150 feet parcel including November 1969 
small residential house in Sec. 23 
Doris Hamel & Virginia Poppenga .ll 2,000 Board of Regents Agreement dated 
part of E 112 of NE 114 of Section 5, June 1973 
except S 10 chains of W one chain, 
TlSN, R3W, Sangamon County together 
with 3 easements to 10 x 10 guywire 
points 
Lindell L. & Dorothy C. Cadwell .12 3,900 Board of Regents Agreement dated 
Tract located in SE 114 of Section 12, March 1992 
T4S, R3W, Pike County, Illinois. One 
tract 50' x 100' and 3 tracts 4' x 30' 
ASTRONOMICAL OBSERVATORY 
Doris Hamel & Robert Hamel 
N 50' of 599' o f E  112 of SW 114 Section 1.5 10 Board of Regents Quit Claim Deed 
4, T16N, R7W, Sangamon County, (donated) dated October 1989 
Illinois 
Source 1-10 above: Land purchase papers prepared by George C. Hoflinann, attorney for the university dated 
January 9, 1973. 
PROPERTY MAP - SANGAMON STATE UNlVERSlN 
Parcel 1. Rose Lubin 
Parcel 2. Helen Shepherd 
Parcel 3. Charles Wesley McClelland 
Parcel 4. Jane Cole Blunk & Margaret Cole Blankmeyer 
Parcel 5. Laura McClelland Charlson 
Parcel 6. Samuel Stout & June Stout Shively 
Parcel 7. Robert E. Shepherd, Sr. 
Parcel 8. Robert E. Shepherd, Jr. 
Parcel 9. Billie M. Cox & Naomi Cox 
Parcel 10. Perry W. McClelland 
B. The Campus Master Plan 
The campus master plan, often called the Long Range Development Plan, was originally prepared in 
1970 by the architectural firm of Murphy, Downey, Wofford, and Richman, Architects, St. Louis, 
Missouri. The plan comprised four parts: (1) the need and the challenge, (2) the program and the land, 
(3) the long range development plan, and (4) stages of development. The plan was the result of work 
completed by the master plan architect, Joseph Murphy, and his consultants since August 1969 and was 
the product of what Mr. Murphy described as ". . . a most earnest collaboration with President Robert 
Spencer, the administration, the faculty and student representatives of this and other schools." The 
plan was adopted in principle by the Board of Regents at its meeting in July 1970. 
This original Long Range Development Plan (December 8, 1970) professed that it placed major 
emphasis upon the relationship which should exist between the university's intellectual and academic 
activities and its physical space. In this regard the plan stated the following: 
The genesis of the university's intellectual spirit is in its educational master plan. It is 
the architect's obligation to recognize the explicit guidelines and the implication of this 
plan, and to build an environment that will further the programs, participate in the 
diverse life of the campus, respond readily to future needs to expand and modify the 
physical plant, and contribute to the institution's identity (p. 3). 
The educational objectives of Sangamon State University were described in a 57-page Academic Plan 
dated July 1970. The campus master plan document summarized certain points which the academic 
plan established and related them to the proposed construction program. 
The master plan was very optimistic. It proposed an enrollment of 12,500 FTE students by 1982 and 
a large number of buildings to accommodate that enrollment. This enrollment projection, however, 
originated from the institution not from the architect. It was not based upon a detailed demographic 
analysis of the service region of central Illinois. Instead it was more of a policy statement and an 
optimistic goal by the university administration. This rapid growth thinking was also in part due to the 
actual enrollment growth experienced by many universities during the 1960s. During that period of 
time, most state universities could not build facilities fast enough to handle enrollment growth. The 
university administration developed the optimistic enrollment projection knowing well the recent 
history of rapid enrollment growth at other universities. 
The actual physical development of the campus has included many of the design concepts 
recommended in the original Long Range Development Plan (Campus Master Plan). Probably the 
strongest design element in the plan is the Perimeter Road often called the ring road. The master plan 
architect described the road as ". . . the most formal element in the campus design." He further 
indicated that the road ". . . serves to define the academic heart of the campus without restricting it, 
to provide a magnificent approach to all parts of the campus, inside and outside the ring, and to mark 
in a distinctive way this particular campus on this particular site." 
Other physical concepts that were considered important included keeping parking lots on the perimeter 
of the campus so that vehicular and pedestrian traffic were kept separated from the central part of the 
campus. Buildings were proposed to be arranged on a geometric site plan with 30-60 degree angles 
inherent in the hexagon. The central plaza was to be an important focal point with surrounding 
prominent buildings. A central tunnel or concourse was proposed to connect all permanent buildings. 
These tunnels were to carry utility lines, provide for service access, and provide for all-weather 
pedestrian access. In addition, the plan proposed areas of land use including housing and athletic fields. 
Page 11 is a diagram of the proposed land use plan from the 1970 report. 
Following the decision to locate the university in the southeast part of Springfield, a great deal of 
interest ensued in the development potential of land adjacent to or near the campus property. SSU 
President Robert Spencer and Lincoln Land Community College President Robert Poorman, together 
with certain local property owners and the Springfield-Sangamon County Regional Planning 
Commission, organized a planning effort to coordinate development of the southeast sector of 
Springfield. In September 1970 a seventeen-page plan was prepared entitled Development. - 
Southeast a, Springfield, Uwis. With this plan surfaced the first recommendation to extend a 
major new access roadway to the campus, the 1 lth Street Extension project. This development plan 
was also very optimistic. The land adjacent to the university did not experience rapid growth as 
predicted. In subsequent years, university administrators displayed less interest in adjacent land 
development and lefi decisionmaking to local planning and city officials. 
In 1973 the university requested that the master plan architect prepare a revision of the Long Range 
Development plan based upon information and experience obtained during the years since 1969. By 
1973 serious questions had arisen about the validity of enrollment projections for SSU which had 
originally been provided to the master plan architect in 1969. These projections called for the 
university to grow to a total enrollment of 12,500 FTE students by 1982. Because these projections 
were unrealistically high, university administrators requested that the master plan architect revise the 
Long Range Development Plan to reflect the facilities required to accommodate three different 
enrollment levels of 6,000 FTE, 8,000 FTE, and 10,000 FTE students. The plan most embraced at that 
time by the university was the plan for 6,000 FTE students. This plan depicted fewer buildings and a 
single two-lane roadway as the Perimeter or Ring Road. Most of the other development concepts 
outlined in the original plan were kept intact. 
In 1982, the university's Master Campus Physical Planning Committee (MCPPC) was requested by 
Tom Goins, the Vice President for Business and Administrative Services, to conduct an extensive 
review and analysis of the university's Long Range Development Plan and to make recommendations 
to the administration (Review of Major Physical Master Planning Document sand Activities for 
Sangamon State University, 1987). This was done in an effort to update and revise the 1973 master 
plan and to help guide institutional physical development for the following several years. In 1983, the 
university submitted to the Board of Regents a revised long range development plan based upon 
enrollment projections and related staffing plans then considered to be more realistic than those upon 
which the earlier plan was based. The plan also incorporated many of the recommendations of the 
MCPPC. This plan, however, did not drastically alter the development concepts recommended in the 
original plan. 
Proposed Land Use - Long Range Development Plan,  1970 
The Long Range Facilities Development Plan was again updated in 1986. Although relative few years 
had passed since the 1983 plan, the following major recommendations were made: 
1 .  The Health Sciences Building be requested as a freestanding building rather than as an 
addition to another building that had been suggested in an earlier plan. 
2. A concourse access point be developed on the east side of the Brookens Library to help 
improve pedestrian circulation between the permanent buildings and the interim buildings. 
3. Removal of the University Community Life and Fitness Center from the plan 
4. The interim buildings should be retained and used for many hture years. 
5. A downtown center should be maintained. 
The decision on where to locate a new Health Sciences Building stimulated another update of the 
campus master plan in 1987. In fiscal year 1987, the university received an appropriation of $466,700 
for the architectural planning of the Health Sciences Building. The firm of Perkins and Will, Chicago, 
was employed as project architect. Following their selection, the university separately contracted with 
the firm to update its master plan and to recommend a building site location for the Health Sciences 
Building. Several sites were being considered including a site north of the central plaza and sites south 
of the central plaza. The site selected is south and east of the central plaza. By keeping the building 
east ofthe center, a better spatial relationship was developed between the new building and the metal 
interim buildings. This site location also left room for a fourth major building to be located on the 
south side of the central plaza. Because this building was located south of the central plaza, the 
university requested that a small parking lot be included in the site development project connected with 
the building. It was subsequently also decided to focus that parking lot on the center of campus with 
access from an inner ring road. 
One ofthe major problems with the master plan was that it was not well suited to be implemented on 
an incremental basis. When one building at a time, one parking area at a time, and one roadway 
segment at a time is funded, the resulting development did not appear completed. For example, the 
campus would appear to be more complete if the entire perimeter road were completed. And because 
the major campus buildings are so large, the campus is not as attractive as it would be if the same 
amount of space were in more buildings. 
C . The Interim Buildines 
In early 1970, before any construction activity had begun, the only buildings on the 745 acres of land 
comprising the site for Sangamon State University's campus were six farm residences and a variety of 
farm service buildings. The major portion of the land itself was devoted to crop production. The 
university's challenge was to transform this land from an agricultural to an educational environment. 
During 1970 through 1973 the university was involved in the planning and development of three 
campuses. The interim campus, the permanent campus, and the downtown campus. The interim 
campus was initially developed in several phases. Phase A included buildings "A" through "J," which 
were designed to accommodate 600 students in fall 1970. Phase B included an addition to Building 
"F" which was then the university library, and Building "K," the science building. These facilities 
enabled the university to accommodate an enrollment of 1,200 students in 1971. Phase C included 
leased facilities in a downtown campus location. The downtown facility, called the "Capital Campus," 
was remodeled leased space, made ready for occupancy in the fall of 1973. 
1. Phase A 
The decision to construct Phase A of the interim buildings was made during the last few months of 
1969. The master plan architect advised the university president that in order to open its doors to 
students by fall 1970, the university would need to either rent building space or erect buildings which 
could be constructed quickly. Lincoln Land Community College had constructed temporary structures 
which were simple wood frame buildings sided with plywood while their permanent buildings were 
being constructed. The master plan architect was directed to prepare bid documents for similar 
buildings for SSU. The consulting firm of Becker and Becker Associates, Inc., New York, was 
employed to prepare building program statements to identify initial facility needs for Phase A of the 
interim buildings and for the initial permanent facilities. In addition, this firm was used to plan, to 
evaluate, and to procure furniture and equipment for the interim campus. The architect prepared a 
performance-based Request for Proposal (RFP) which allowed developers to present a variety of 
building types including both metal and wooden. In April 1970 bids were received. After reviewing 
all of the proposals, the administration decided to award the contract to Raymur School Corporation 
for the construction ofButler "Space Grid" metal buildings. At the time the decision was made, it was 
obvious that the buildings would not be temporary. They were too good to be temporary. However, 
they were and always have been referred to as the "temporary" or "interim" buildings. The university 
had not received a legislative capital appropriation for the construction of the interim buildings so after 
consultation with the staff of the Board of Regents and the Board of Higher Education, the 
administration decided to finance the structures on a lease-purchase contract and to pay for the 
buildings from operating revenues over a five-year period. 
Construction began in late April 1970 with the hope that buildings would be ready for occupancy in 
time to receive the first students admitted to SSU in August 1970. The initial physical development 
of the interim campus was a race against time. The university wanted to occupy the campus in fall 
1970; however, extending utilities and constructing all the facilities to make the campus functional was 
di5cult in so few short months. By August the buildings were standing, but they were not ready for 
occupancy. Arrangements were made to use classrooms in the Education Building of the First United 
Methodist Church in downtown Springfield for a few months until the buildings were substantially 
completed. 
The initial phase of the interim buildings included Building "A" which was the administration building, 
housing the office of the President, Vice President for Academic Affairs, Director of University 
Relations, and the Budget Office. Building "B" included space for the Vice President for Planning and 
Development, the Vice President for Business Affairs, and the business office. Building "C" included 
printing and duplicating, campus security offices, personnel offices, purchasing, and the university 
health service. Building "DM provided space for the university cafeteria. Building "E" included the 
Dean of Students, student offices, and the university bookstore. Building "F" was the university 
library. Buildings "G," "H," "I," and "J" provided space for all of the university's academic programs. 
Vehicular access to the interim buildines was initiallv from Shevherd Road which. at that time was a 
- . 
dirt, oil and chip straight north-south township road bisecting the campus. Initial planning was under 
way for constructing the Perimeter Road and parking lot. however. these vermanent facilities took time 
- - .  
to plan and to construct. A "temporary" parking lot (now C ~ I I ~ ~ . L O ~  "A") was constructed simply by 
scraping away topsoil, installing crushed stone and minimal perimeter lighting. An oil and chip surface 
was placed over the stone. This surface was replaced a few years later with an asphalt overlay. 
The buildings "A" through "J" were finally ready for occupancy inNovember 1970. The buildings were 
simple structures which met basic needs for ordinary classes; however, there were no specialized 
facilities to meet particular program needs. The central plaza adjacent to the buildings was initially 
planned to be paved with asphalt rather than concrete; however, after the buildings were erected, it was 
decided that a concrete decorative plaza was much more desirable. A change order was issued to the 
contractor and a design for the proposed pavement was prepared the day before the concrete was 
poured. The short amount of time between the design and actual construction is the primary reason 
for the present day poor drainage on the walkways. 
Building "D" was the first university cafeteria. It was also the largest and most attractive space on 
campus and was therefore used for major special events and for theatrical performances. The present 
cafeteria in the Public AfTairs Center was completed in October 1980. After that time Building "Do 
was converted into the student service lounge and recreation space. 
2. Phase B 
Phase B of the interim buildings was necessary to provide basic science laboratories and to meet the 
expansion needs of the university library. Phase B included the construction of science building "K" 
and an addition to Building "F." With the addition of this new space an enrollment of 1,200 in the 
academic year 1971-1972 was accommodated. By the time Building "K" was planned, at least two 
science faculty members had been employed and were very instrumental in identifying their academic 
program needs to plan the building. These faculty members provided input; however, very little was 
Interim Buildings "G," "H," "I," "J," and " F  under construction - May 1970. 
The Interim Campus - May 1971. 
Buildings "A" - "J" completed, Building " F  addition, and Building "K" just getting 
started. Traffic access is from Shepherd Road. 
known about the long range teaching and facility needs for the sciences. As a result, a very basic 
building with simple straightforward science labs was constructed. These new facilities were also to 
be "temporary" until modem, sophisticated science facilities could be constructed. No one knew that 
it would be twenty years later when construction of those new facilities would be completed. Phase 
B, in particular Building "K," took longer than expected to complete. A separate bid package was let 
for the hexagonal, partial height office partitioning system and for the laboratory casework. 
Classrooms in Building "K" were ready for occupancy in January 1972 and laboratories were ready in 
May 1972. Construction of the greenhouse was completed June 1972. Other facilities were also 
constructed along with Phase B interim facilities. These included remodeling the south end of Building 
"J" for a media laboratory and constructing a general storage building for central receiving north and 
adjacent to Building "C." 
3. Phase C 
At the February 19, 1972, meeting, the Board of Regents approved leasing a portion of the Leland 
Building, located at Fifth and Capitol for the "Capital Campus." This space was occupied in fall 1972. 
Because the university's first permanent building, the Brookens Library, was substantially behind its 
construction schedule and because of expanding enrollment, the university was again faced with a 
projected space crunch for fall 1973. Initially, it was thought that the university would rent more space 
downtown to meet expansion needs, but it was decided that additional space be rented, and a new 
building (Building "L") be constructed on the main campus. This building and the additional rental 
space downtown were called "surge" space. Building "L" was designed in-house by the university 
architect, John Takeuchi. Included in the building along with classrooms and faculty offices, was space 
for the university's new radio station, WSSR. The building was also constructed with a relative high 
structure which would provide for high ceilings in the event the university decided to construct 
television studios in the building. Building "L" was occupied October 15, 1973, and was financed on 
a lease purchase contract payable from operating revenues over a six-year period. Equipment for the 
building was purchased !?om capital finds originally appropriated for the purchase of Brookens Library 
equipment. 
Space was also leased at the downtown campus location to provide stack storage for a growing library 
collection. The bookstack space in the interim library facility reached a full capacity of 120,000 
volumes December 1972. Building "F" had been expanded; however, the acquisition of books in 
anticipation of the new building proceeded faster than construction of the building. Beginning January 
1973, the university leased approximately 5,700 square feet of space in the basement of the Leland 
Building for the purpose of storing 120,000 additional volumes until the Brookens Library was 
completed. 
In November 1984 construction began on the gymnasium addition to Building "D." This project 
included remodeling and improving the existing shower and locker rooms and constructing a lobby and 
adjacent 8,000 square foot gymnasium for recreational use. 
For many years the university's Department of Physical Planning and Operations operated with offices 
in theMcClelland House with their only workshop in an old farm shed located on the north side of the 
house. In N 8 5  an appropriation was received to construct a Physical Plant Services Building. Three 
sites had been considered for this building. One was adjacent to the McClelland House on the north 
side of the campus, one was south of the Shepherd House on the south side of the campus. The site 
finally selected is north of Building "B" on the north edge of the interim campus. Construction of this 
building began in August 1985 and was substantially completed July 1986. 
The interim buildings have served the university well. During the past 25 years the university and its 
academic programs have undergone continuous change. In order to meet changing academic needs, 
physical improvements and remodeling have been necessary. The university's Physical Planning and 
Operations' craftsmen have completed numerous remodeling projects to upgrade, to improve and to 
alter these facilities. A question often asked is how long will the interim buildings last? The answer 
depends on the level of maintenance. The initial roof-top heating and air conditioning units on the 
buildings lasted approximately twenty years. All of these 65 units now have been replaced. The new 
units should last another 20 years. The roofs on nearly all the buildings have been replaced, and they 
too should last another 20-25 years. As materials and items break down, new materials or items are 
used for replacement. The process goes on which suggests that the interim buildings are quite 
permanent. The buildings, however, are substantially inferior to the permanent buildings and should 
eventually be replaced. 
D. Noms L Brookens Library 
The first permanent building on the Sangamon State University campus is named for Norris L 
Brookens, M.D., who was the first chairman of the Illinois Board of Regents. Under Dr. Brookens' 
chairmanship the bill creating Sangamon State University was passed by the General Assembly and 
signed into law by Governor Richard B. Ogilvie on June 10, 1969 (Norris L Brookens Library, 1976). 
In Februq  1970 the architectural firm of Murphy and Mackey (subsequently named Murphy, Downey, 
Wofford, and Richman) was employed as project architect for the preparation of plans and 
specifications for this library building. At that time the project was referred to as Phase I of the 
permanent campus. University President Robert Spencer determined that the initial permanent building 
should be a library. A large portion of the building was planned to function as a research library and 
resource center and the rest of the building was planned as classrooms and faculty offices until 
additional campus buildings were constructed. The library was then to expand into the remaining 
portion of the building. The first university librarian, Howard Dillon, was employed early in the 
building's planning stage and worked closely with the project architect in the final design and function 
of the library portion of the building. 
In the final planning stages of the building, the project began experiencing delays. It was initially 
planned that the building would be out for bid in July 1971. However, because of costly building and 
budget overmns being experienced on public buildings statewide, a special Interagency Task Force was 
established by the Governor's office to review and approve capital projects. This task force conducted 
an architectural and engineering review of the university's library project. The task force met with 
institutional officials and with consulting architects and engineers in a series of meetings and identified 
a number of building modifications designed to reduce the overall cost of the structure. These revisions 
included the excavation of an area below the building's light shaft (this actually added space to the 
building but reduced the amount of footings and foundation walls), simplification of the building's 
mechanical system (this resulted in larger heating and cooling zones and more difficulty in maintaining 
occupant comfort), and simplification of the building's architectural treatment. 
All of the above changes resulted in many discussions and meetings, revised working drawings and 
specifications, and project delay. Atler all of the changes were incorporated into the final contract 
documents and approved by the Interagency Task Force, the Governor approved the release of 
construction funds March 15, 1972. The project was released for bid March 28, 1972. 
While the project was out for bid, a number of other development activities were underway. Phase B 
of the interim buildings (Building "K" and an addition to Building "F") was completed except for 
Building "K" laboratory furniture and associated electrical and plumbing connections. Construction 
of the greenhouse adjacent to Building "K" had just begun. Construction had just started on the 
General Storage Building (Central Receiving), the media room (J-149) was being remodeled in 
Building "J," the first phase of the Perimeter Road and Parking Lot " A  (now Lot "B") had just been 
completed with its landscaping including the planting of three rows of October Glory red maple trees. 
Construction of the library building was a long and difficult process. The project was originally 
administered and funded under the Illinois Building Authority (IBA). However during construction, 
a new state agency, the Capital Development Board (CDB) was established and subsequently the 
funding and project administration was shilled from IBA to CDB. 
May 15, 1972, the Board of Regents authorized the award of construction contracts to the following 
contractors in the bid amounts indicated: 
Jack Muse, Inc., Hillsboro, IL - heating $ 451,912 
R. H. Bishop Co., Champaign, IL - ventilation 438,658 
Walter Slocombe, Springfield, IL - plumbing 182,700 
Anderson Electric, Inc., Danville, IL - electrical 1,112,104 
Ray J. Benoit, Inc., Bradley, IL - general 4,033,000 
Based upon the total of the combined low bids, the unit cost for the construction of the library building 
was $30.63 per square foot. 
Site excavation for Brookens Library began June 23, 1972, and construction proceeded in good order. 
In January 1974 construction was approximately 50% completed. Then in April 1974 the general 
contractor removed all personnel from the job and declared bankruptcy, just when the prime 
construction season was approaching. This was a particularly tough time for contractors, a time of 
inflation spiraling approximately 1% per month. Because the general contractor was not on the job, 
the other contractors (electrical, plumbing, heating, ventilating) also could not work on the project so 
they wanted to increase the amount of money agreed on in their contract amount. The general 
contractor's bonding company finally was able to employ another general contractor, J. L. Simmons, 
Decatur, Illinois, to complete construction. But the new contractor did not start until October 1974 
so the entire summer 1974 construction season was lost. 
In August 1975 the building was nearly complete. A demountable movable partitioning system had 
been designed by the architect and was being installed in the building. The decision to put in this 
"removable" office partitioning system was made for several reasons. Originally, the building was being 
funded under the IBA who would not allow the funding of any walls or other items that would not stay 
as a part of the building for the life ofthe bonds. This was because the collateral for the bonds was the 
building itself along with all associated walls, floors, etc. This reason, however, became invalid later 
when the building became a CDB financed project. Capital Development Bonds are financed based 
upon the "full faith and credit" of the State rather than using the building as collateral. The second 
reason the decision was made to install the demountable partitioning system was based upon the theory 
that as new buildings were constructed, the partitions would simply be removed and the library would 
expand. This theory also did not hold up because enrollment did not increase as projected and funding 
for other new buildings, with the exception of the Public AfTairs Center, did not progress as expected. 
In January 1976 the first group of faculty moved into the office and classroom portion of the new 
building. The moves began before the contractor completely finished installing the movable 
partitioning system and before the locks on the doors to the offices were installed. Faculty reaction to 
the hexagonal-shaped demountable partitioning system was emphatic and unanimous. This office 
design was terrible. Although bicycle-type locks were provided so that office doors would be locked, 
offices had no acoustical integrity and were difficult to arrange furniture in because of their hexagonal 
shape. Because of the concrete ceiling above the offices, one could hear typing, voices, and almost 
other sounds from any other space on the floor. The offices were without a doubt, totally 
unacceptable. 
An acoustical consultant was employed to review the problem and make recommendations. This 
resulted in constructing "caps" with acoustical tile ceilings for most of the offices, taping over the 
slotted structural uprights, and stuffing an insulating roping around the bottoms of the offices. This 
helped and seemed to make the offices more acceptable; however, faculty still did not like them. In 
subsequent years the university was successful in getting two capital projects to remove the 
demountable partitions and install stud and drywall conventional partitions with acoustical ceilings. 
The library began moving books and other materials from Building "F" and from the basement ofthe 
Capital Campus into the new building January 7, 1976. The library portion of the building functions 
reasonably well; however, many complaints over the years have been heard about the odd spaces and 
corners that result because of the shape of the building. 
Norris L Brookens Library under construction - 
view from northwest - September 1973. 
View of campus from north. 
Brookens Library under construction - September 1973. 
E. Rental Facilities and the Downtown Center (Capital Campud 
Sangamon State University first began operations in rented office space located in downtown 
Springfield. For the period September 1969 until occupation of the interim buildings, the university 
occupied space on the fifth, eighth, and tenth floors of the Myers Building located at Fifth and 
Washington, on the first floor (storefront) of a building located at 407 East Washington Street, and on 
the second floor of the Osco Building located at 506-112 East Adams. The administration offices were 
located in theMyers Building and included 4,772 square feet. A 1,800-square-foot storefront building 
on East Washington Street was leased beginning January 1970 and was used for admissions and 
financial aid offices. The space located on the second floor of the Osco Building included book 
acquisition and processing space for the university library. This lease began February 1, 1970, and 
ended November 30, 1970. The university also turned to downtown rental space during the period 
August - November 1970 in order to provide space for its initial class offerings since the construction 
of the interim buildings was running behind schedule. Following the completion of the initial interim 
buildings in November 1970, all of these spaces were vacated and the university relocated to its 
permanent campus. 
Space was rented for the arts program for sculpture and ceramics in a nonferrous metal foundry located 
on the west side of Springfield on Ostermeyer Road. This space was only used for a short time as the 
mix of students in a working foundry did not work out. Sculpture and pottery then relocated to the 
Springfield Art Association building until 1974 when space and facilities were provided in Building "I" 
of the interim facilities. 
In f d  and winter 1971, the university decided that it should develop a downtown "presence." It was 
thought "public affairs" oriented courses should be offered downtown and that the concept of a 
downtown campus should also be based on the principle of easy access by students and faculty to 
educational resources such as the Illinois State Library and the legislative and executive processes in 
state and local government (President's Report, 1975). 
When word got out to local property owners that SSU was interested in leasing a fairly large amount 
of space, a barrage of phone calls and letters were received from potential landlords. It was then 
decided to prepare a request for proposals in order to define university needs and formally receive 
rental proposals. A university committee was formed to review space rental proposals. This 
committee was jokingly referred to as "The Outer Space Committee". After a "windshield" review and 
evaluation of 36 potential rental locations and an actual site visit and "walk-thm" of the five sites that 
were selected for final consideration, the university chose the Leland Building, located on the comer 
of Skth Street and Capitol Avenue. At its February 19, 1972, meeting, the Board of Regents approved 
leasing 17,766 square feet of space on the first and second floors. The lease called for gutting the 
building and remodeling the space into classrooms and faculty offices. The remodeling was completed 
and the university moved into the space August 1972. The offices and classrooms were quite nice and 
generally well liked by students faculty, and staff. In order to address the parking problem associated 
with the downtown center, the university leased 70 parking spaces on the top floor of the Municipal 
Parking Ramp located on the comer of Fourth and Capitol. 
The university's library book collection was growing at a rapid rate and the bookstacks in Building "F" 
reached a full capacity of 120,000 volumes December 1972. In addition, construction of the new 
library building was lagging behind schedule. A second lease was entered into for 5,000 square feet 
of space in the basement of the Leland Building for book storage. This space would provide for the 
storage of 140,000 additional volumes. Capital funds were used to purchase library bookshelves 
(stacks) for the basement; the bookshelves were relocated to the Brookens Library after construction 
was completed. 
InFebruary 1973 the university reported to the Board of Regents president's Report, January 1973) 
that additional classroom and office space were needed to meet projected enrollment for the 1973-74 
academic year. The Brookens Library, which was supposed to be completed by that time, would not 
be. The space needed was referred to as "surge" space. In studying how best to meet this space need, 
it was decided that an additional metal building (Building "L") would be constructed on the main 
campus and additional space would be rented in the Leland Building. A portion of the Brookens 
Library furniture and equipment capital allocation was requested and subsequently released for the 
purchase of "surge" space equipment and later much of it was moved into the permanent library. 
The expansion of the space rented in the Leland Building included approximately 3,000 square feet 
primarily of classroom space located on the first and third floors. A small 800-square-foot office was 
also rented during fiscal year 1973 for one year at 606 Post Office Court adjacent to the Leland 
Building. The occupancy of this additional space resulted in the university having a fairly large 
downtown center, approximately 27,000 net assignable square feet. Because of the larger size, 60 
additional parking spaces were leased in a lot located at Third and Capitol Avenue, directly across the 
street from the 70 spaces leased in the Municipal Parking Ramp. 
In addition to the academic space, a storefront was rented to serve as a student gathering space or 
"coffee house." The students named this facility the "Peoples Place." The "Peoples Place" 
subsequently relocated from 412 South Fifth Street to 613 East Capitol Avenue, a less expensive and, 
therefore, more desirable space. Following the move, the coffee house was renamed "Rudolph's 
Bean." ( I have no idea where this name originated.) The students brought in entertainment and 
operated the facility with income from student activity fees. 
Because of delays in the completion of the Brookens Library combined with increased enrollments and 
program offerings during the 1974-75 academic year, a small amount of additional classroom space 
was leased on the second floor of a building located at 412 South Fifth Street. The space had 
previously been occupied by a former business college so SSU occupied it without remodeling. This 
space was only leased for the 1974-75 academic year. 
In September of 1975, the university entered into an agreement with Illinois Central College, Peoria, 
Illinois, to provide support services for upper division classes. Sangamon State University faculty 
taught at the ICC campus. This was the beginning of a long relationship between the two institutions 
which still continues. 
The BrookensLibrary finally was completed and occupied beginning January 1976. Vacated was the 
space on the third level and a portion of the classroom space on the first floor of the Leland building. 
Space on the first and second floors continued to be rented and operated. The lease for the 60 parking 
spaces in the parking lot located at Third and Capitol was terminated and the number of spaces leased 
in the Municipal Parking Ramp was reduced to 35. After the Brookens Library was completed and 
Capital Campus' size reduced, that campus was less popular. Faculty and staff oficed in the Leland 
Building felt cut off from mainstream campus activities and communication. 
In April 1977, the university decided to lease a warehouse building located on South Ninth Street. The 
10,000-square-foot "Weaver Warehouse," named after the former manufacturing company that at one 
time owned the building, was used by the university from 1978 through 1985 at which time the lease 
was terminated due to budget constraints. 
The amount of space leased at the Leland Building had been reduced to approximately 13,750 net 
square feet in the years following occupancy of the Brookens Library. In July 1983, the Leland 
Building lease and parking ramp lease were terminated and the university gave up its downtown 
"presence." The decision to give up the Capital Campus was not an easy one, but the location had 
become less functional and less popular as it was originally and additional revenue was needed for areas 
of higher priority. 
Then, Durward Long became university president, and felt strongly that the university should 
reestablish the downtown campus. In January 1986, the first floor of the building located at 219 South 
Fourth Street was rented. The space included 6,000 square feet of primarily classroom space, a 
reception area, and a few offices. No faculty were permanently oficed there; however, one clerical 
person staEed the building. No parking facilities were leased. At the end of the spring semester 1992, 
again, the downtown presence was ended due primarily to budget constraints. 
Two other facilities the university was involved in were historic Clayville and Lincoln Depot sites. 
Dr. and Mrs. Emmett Pearson donated the Clayville property to the university Foundation in January 
1973. This facility was subsequently leased and operated by the university as an historic site and 
education center for nineteen years. During these years, the university spent a great amount of time 
and money improving, enhancing, and displaying this facility. In June 1992 the university decided to 
terminate its lease of this property with the Foundation. This decision was made due to the university's 
need to reallocate hnds to higher priority programs. 
The Great Western Depot or Lincoln depot, located at the southwest comer of 10th and Monroe 
Streets, was leased by the Foundation and operated by the university. Funds to remodel the building 
were made available by Copley Press, Inc., and the university planned bid, and implemented the work. 
The university took on this unusual project as a public service in order to make this historic Springfield 
landmark available and open to the public. The building was renovated during the winter of 1977 and 
was opened to the public in the spring of 1978. After several years (date not available) the lease of the 
property was terminated. 
Leland Building - Capital Campus - 1972. 
Downtown Center - 219 South 4th Street - 1986. 
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F. The Public Mairs Center 
At the time planning funds were requested for the Public Affairs Center (PAC), the university was 
oficed in temporary space downtown and was just beginning construction of the interim buildings. 
Only a few faculty were employed and obviously not a great deal of academic planning had taken place. 
The PAC was named after the primary mission of the university. President Spencer and founding 
faculty members Cullom Davis and Robert Batson formulated concepts about the type of spaces that 
would be included in the building. The building concept and initial request for funding was presented 
in the university's FY72 Capital Budget Request in July 1970 along with a request for planning funds 
for a Central Plant Building and a Laboratory-Office Building. Meanwhile, the university was 
frantically building the interim buildings and finishing construction plans for Brookens Library. 
Subsequently, $606,900 was appropriated in July 1971 (FY72) for planning the three proposed 
buildings. 
In March 1972, the Board of Regents approved Ferry and Henderson, Architects, Inc., as the project 
architect for the Public Affairs Center. July 1, 1972 (FY73). $8,704,600 was appropriated to complete 
the design and to construct the building. Then in October 1972, funds in the amount of $63,865 were 
released for planning. 
While preliminary planning was underway, meetings were held between representatives of the 
Springfield Metropolitan Exposition and Auditorium Authority and the project architect to devise a 
cost estimate and plan for additional funds from the state legislature. Their plan was to expand the 
1,200-seat lecture hall to a 2,000-seat performing arts auditorium, complete with dressing rooms and 
support spaces. In order to implement this major change to the building, fbnding was to be sought 
during the upcoming legislative session. Although discussions were held, the major changes proposed 
were only speculation; meanwhile, design of the building proceeded. The preliminary design of the 
building was of a "V" shaped wing which would include classrooms and offices and an 
auditoriudtheater portion of the building designed to fit in between the "V." By designing the 
structure in this manner, a major change in expanding the auditorium portion of the building could be 
accommodated without affecting other portions of the building. 
During the planning of this project (August 1974), it became apparent that the university was not going 
to experience the enrollment growth as originally projected and that the construction of the three 
permanent buildings, Public Affairs Center, Laboratory-Office, and Central Plant Buildings, would need 
to be reevaluated. Architects had been selected for each of the projects. The firm of Metz, Train, 
Olsen, and Youngren, Chicago, Illinois, had been selected for the Laboratory-Office Building and 
Murphy, Downey, Wofford, and Richman, had been selected for the Central Plant Building. Both of 
these building projects were well into the schematic design phase when it was decided that the 
Laboratory-Office Building would be put on indefinite hold, that the Central Plant Building would be 
combined with the PAC, and that the design of the boiler and heating system would be changed from 
a high pressure system to a low pressure system. Following these decisions, no further planning or 
action was taken on the Laboratory-Office Building and the Central Plant Building (later called the 
Heating, Cooling, Circulation System) was combined into the PAC building and subsequently designed 
by Ferry and Henderson, Architects. 
There was a long delay in obtaining the release of the balance of the planning finds and construction 
funds. Although $8,704,600 was appropriated for FY73, these finds were not released for 
constructionuntil January of 1974, approximately 18 months later. The reason for the late release was 
said to be related to cash flow problems in the state. And to make matters worse, during the period 
of this delay, the rate of construction cost escalated approximately 1% per month. 
Shortly after release of the construction funds, it was obvious that local officials were successfilly 
mounting their effort to receive a supplemental appropriation for expanding the project to include a 
performing arts center. There were mixed feelings on campus about this. On one hand it was felt that 
a performing arts center would be a great asset to the university and to the community. On the other 
hand, the university was struggling to get its permanent campus built and this major change was 
causing long project delays and severe budget problems because it was generally under finded and 
construction costs were escalating. One university administrator referred to the project addition as an 
"albino Pachyderm". The president, however, thought the auditorium would be a good long term 
facility for the university and the community, even if it was causing severe complications to an already 
difficult construction budget. 
A meeting took place during April 1974 between members of SMEAA, the architect, the Governor, 
and the Executive Director of the Capital Development Board who decided to expand the project and 
to amend the CDB appropriation bill to include an additional $2,725,000 for the project. During this 
period of project design and delay, a number of often heated discussions were held about the project 
predicament. In the process, in an effort to reduce cost, the universitv removed certain areas of 
programmed space. The university, however, stood firm on further reducing the amount of academic 
space in order to fully complete the auditorium portion of the building. Because it appeared that this 
- 
; hge  was imminent, a decision was made to construct the building in two stages. 1f ;his were done, 
at least cost escalation on the first stage would be eliminated. Accordingly, the basic structure of the 
"V" wing portion of the building was designed, bid, and construction began. 
It was also decided that a mechanical construction package which included a chiller to be located in 
Brookens Library along with related piping, cooling tower, and pumps as well as electrical switchgear 
could be bid separately also to avoid escalating prices. This work was completed July 1977. An 
additional construction package was also bid and awarded which included caissons, substructure 
concrete, and structural steel. All this work was done in advance of final design and bidding of the final 
auditorium and other portions of the project. Supplemental construction finds were appropriated in 
N74. Again, a long delay was experienced in obtaining the release of these funds. The construction 
hnds were finally released January 1975. Following this release, the architect's contract could be 
amended to include redesign of the project. 
A presentation of the design concept for the PAC, including the performing arts auditorium, was made 
to the Board ofRegents in September 1975. During the presentation, the architect surprised university 
officials by advising the Board that an additional $750,000 in theatrical equipment finds would be 
required to enable the project to accommodate a full range of performances. The Board approved the 
design concept with the stipulation that the approval did not impose upon SSU or the Board an 
obligation to complete or equip the performing arts facility. Following this Board approval, the 
architect proceeded with working drawings. The CDB appropriation would be subsequently amended 
to include an additional $760,500 which passed the legislature. The Governor line-item vetoed that 
amount and the legislature then overrode the veto during a special session in November 1974. 
During 1974 and 1975, the "V" wing structural portion of the building was completed and left standing 
as a grim reminder of the mess this construction project was in. Working drawings were finally 
completed for the remainder of the project and advertised bids were received in August 1977. Just 
before the bid opening, a cost consultant which had been employed by the CDB to review the wst 
estimate for the building, reported that the building was approximately $900,000 over the construction 
budget. 
Atter bids were received, the bids totaled $2,354,035 more than available funds, and this amount 
excluded $952,612 in alternates (Goins, 1986). The cost overrun exceeded 25% of the total hnds 
available. Several meetings were held to determine a course of action. Options considered included 
the following: abandon the project entirely; redesign it reducing the scope; reject all bids and rebid the 
project; and seek additional hnds. 
In November 1977, the CDB deleted by addendum many significant items and rebid the project. In 
deleting the items, the auditorium, studio theater and certain other areas were unusable. Further, the 
CDB took this action without consulting with the university. On the basis of the bids received, it was 
determined that an additional $1,866,000 would be needed to make this building minimally functional. 
The university and CDB sought and obtained this additional funding, largely through the efforts of 
Senator John Davidson. 
After funding was received, the project proceeded. Of the total $1,866,000, approximately $958,000 
was needed in addition to previous appropriations to award the construction base bid. This left 
$908,000 for a project contingency and to implement construction change orders to include some of 
the essential project elements that had been eliminated from the project as a part of the addendum when 
CDB rebid the project. 
Construction of the "V" wing portion of the building was substantially completed and occupied in 
October of 1980. The auditorium portion of the building was completed and the premier performance, 
"Mark Twain Tonight" was held February 20, 198 1. 
Although the auditorium was substantially completed, the S i t ed  amount of rigging, lighting, and other 
support facilities did not allow its optimum utilization. In fiscal year 1981, donated hnds were used 
to install a backstage freight elevator and a fore-stage lift in front of the proscenium opening. In 
addition, appropriated capital funds were received in FY86 for the purchase and installation of 
additional lighting, electrical circuits, dimmers, rigging, and associated theatrical equipment. These 
additional improvements have given the auditorium the improved capability to present the complex 
variety of performances now offered. 
Public Affairs Center "V" wing under construction and Brookens Library 
in final stage of construction -June 1975. 
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fi Roadwavs and Parkine LQB 
At the time the campus land was purchased, Shepherd Road was an oil and chip covered dirt road 
which connected to the north to a slightly better blacktop West Lake Drive, and to the south to 
Toronto Road which was a good two lane paved road. In July 1970, SSU entered into a cooperative 
agreement with Lincoln Land Community College, the State of Illinois Division of Highways, the 
Sangamon County Highway Department, and Woodside Township to upgrade Shepherd Road by 
installing a 6" crushed stone base and an A-2 oil and chip surface. This cooperative effort in converting 
a dirt township road into an oil and chip surfaced roadway with a stone base was the first and only 
roadway improvement made before the initial interim buildings were ready for the first classes in the 
fall 1970. 
In summer 1970 it was recognized that if a large permanent parking lot and ring road were immediately 
planned and constructed, it would not be completed in time for the fall 1970 beginning of classes. 
Because of this, a decision was made to construct a "temporary" parking lot. This lot was called Lot 
"B" (now called Lot "A) .  The lot was constructed simply by removing the topsoil and placing 6" of 
crushed stone over the area, applying an A-2 (oil and chip) asphalt surface, and installing perimeter 
lighting. Access to this temporary lot was from Shepherd Road on the west. In May 1973, a 2" 
asphalt overlay was installed on the "temporary" parking lot thus causing it to become more 
"permanent." 
It was the policy of the Illinois Board of Higher Education that all public universities should charge a 
parking fee to students, faculty, and staff for the maintenance and future development of parking 
facilities. Although SSU was allowed to pay for limited parking facilities from state funds, a parking 
fee was levied and a parking lot entrance gate with a wooden arm was installed. A "key card" was sold 
which would allow entrance into the parking facility. This gate and arm were not very successful. 
Often, when a car hesitated too long at the gate, the wooden arm would come down on the hood or 
on top of a car. In addition, some students learned that if they "tailgated" the car in front of them and 
drove q& through the gate when the car in front of them passed through, they could make it 
without having to purchase the key card. After the gate was broken several times and after numerous 
complaints, the entrance gate was removed and a "sticker" system was started. 
During summer 1970, plans to construct Lot "A" were prepared, a large 880 car parking lot now 
called Lot "B," and to construct a portion of the 24-foot wide two lane Perimeter Road east of the 
existing Shepherd Road. This was the first phase of the proposed circular roadway that would 
eventually surround the campus and provide vehicular access to the various parking facilities 
subsequently constructed. 
Construction began on the Perimeter Road and parking lot in June 1971. In January 1972, these 
facilities, including roadway and parking lot lighting, were substantially completed. The project also 
included a new east entrance to the temporary parking lot (now Lot "A") from the ring road. In 
November 1972, the Board of Regents approved a petition to the City of Springfield to vacate the 
portion of Shepherd Road between the north and south intersections of the new road and Shepherd 
Road. This petition was approved by the City of Springiield subject to an easement being granted for 
public access over the road. Over the years, the Perimeter Road has also been referred to as the "Ring 
Road." 
In connection with the Brookens Library site development, the stone base of existing Shepherd Road 
was removed in the area adjacent to the library building and the level of the earth around the building 
was raised using borrow obtained by constructing the university pond. This earth fill was placed over 
that portion of Shepherd Road and subsequently landscaped. 
Crushed stone service drives had been provided on the north and south sides of the interim buildings 
at the time of construction. In May 1976, these service drives were paved with a 2" asphalt overlay. 
In June 1976, a temporary service and construction access road was installed north of the Brookens 
Library and around the Public Affairs Center construction site. This access road was later completely 
removed. During summer 1977, the Brookens service drive was constructed extending from Parking 
Lot "A" westwardly into the receiving area ofBrookens Library and to the handicaplshort term parking 
area. 
In summer 1978, plans and specifications were prepared to extend the ring road to the west, construct 
a principle entrance drive, two new parking lots "C" and "D," and two service drives to the auditorium 
and food service loading docks. Because the PAC building project was still under construction, it was 
decided to delay construction of the service drives until the building was nearly completed. The 
construction of the ring road extension and parking lots began in October 1978 and was substantially 
completed in November 1980. The two service drives were completed in October 1981. 
The master plan architect had originally planned Lot "C" and Lot "D" to be large lots identical to the 
first permanent lot constructed (now called Lot "B"). However, because of campus concerns about 
the long walking distance from parking areas to buildings, a decision was made to construct only the 
closer portions of two parking lots rather than one large lot. In addition, building two smaller lots 
rather than one large lot seemed to better balance the parking supply to both the Brookens Library and 
to the Public AKairs Center. 
In November 1980, the principle entrance drive and "teardrop" were completed. Roadways and 
parking for the three housing projects were constructed in connection with those projects. East court 
housing lot was constructed in the summer of 1980, the service drive extending west from Parking Lot 
"A" and into the area between buildings 120, 140, and 160 was constructed during the summer of 
1990, and the parking area and associated roadways located adjacent to buildings 220,240,260,280, 
and the commons building were constructed during the summer of 1992. 
In summer 1988, a decision was made to construct the inner ring road from Parking Lot "D" to 
Shepherd Road on the south. This improvement would allow better vehicular circulation around the 
campus and would improve traffic congestion after auditorium events by improving egress to the south. 
This improvement was financed from operating revenues. As a change order to the inner ring road 
project, earth fill was added south of the road to establish a base for hture parking areas west of the 
soccer stadium. Subsequently in summer 1989, the Physical Plant grounds crew constructed Parking 
Lot "F." During winter 1992-1993, the A-2 surface on the inner ring road was completely rutted and 
full of potholes. During fall 1993, a 2" asphalt overlay was installed. 
When the decision was made to locate the Health Sciences Building on the south side of the central 
plaza, it became necessary to construct a small parking lot on the south. The university was fortunate 
to receive a site improvements state appropriation that was sufficient to permit the construction of the 
140 car parking lot (Lot "G") and entrance roadway. After all the campus complaints about the long 
walk from parking to campus buildings, the university administration decided to locate this lot very 
close to the central campus area. The service drive and the service and handicap parking on the east 
side of the building were constructed at the same time. These improvements were substantially 
completed by January 1992. 

After the first few years of the university's operation, it was clear that students who moved to 
Springfield to attend SSU were experiencing a great deal of difficulty in locating adequate housing. 
The pressure was particularly felt by black students who moved from Chicago and East St. Louis. 
They were met with overt discrimination when they attempted to rent housing outside the east side of 
Springfield. Housing was also generally inadequate and overpriced for student budgets. 
At the October 18, 1972, meeting, President Spencer advised the Board of Regents of the severe 
problems encountered by SSU students in their efforts to obtain housing at a reasonable cost. At the 
November 1972 BOR meeting, President Spencer requested a policy change to allow the university 
to provide student oriented, moderately priced housing if such housing could not be provided from 
private sources. During that Board meeting, the Educational Missions of Sangamon State University 
were presented, and it was pointed out that housing provided by the university was necessary in order 
to offer SSU's educational objectives to students outside of the central Illinois commuting area. A 
study was proposed to determine the best approach for SSU to help meet this severe housing need. 
By 1973, the housing crunch was being felt by the majority of students moving to Springfield to attend 
SSU. These problems were dramatically brought to the attention of the university administration and 
to the Board of Regents by organized groups of concerned students who referred to themselves as 
Students Living Under Major Stress, "S.L.U.M.S." 
In an effort to meet the immediate needs of non-commuting students, the concept of leased housing 
was developed. In March 1974 the Board of Regents approved a proposal to lease two privately- 
owned apartment buildings. The buildings included 11 one-bedroom and two-bedroom apartments 
located at 1004 South College Avenue and 16 two-bedroom units located at 100-104 Outer Park Drive 
with a total occupant capacity of 77 persons. The finding for this proposal included revenue derived 
from subletting the apartments to students and a $25,000 financial reserve created by the university 
from farm income. In addition, a Cooperative Housing Association was established to manage the 
units. Some students moved in during summer 1974. Full possession of the apartment buildings by 
the university was taken in fall 1974. Subsequently, all were occupied. In May 1975 the university 
renewed its lease on the Outer Park Drive housing. In December 1975 the lease for the apartment 
building on South College Avenue was terminated. After that only the 16 apartments on Outer Park 
Drive were offered to students. 
This initial leased housing concept had both successes and problems. The lack of efficient management 
by the Cooperative was a problem. Eventually, management of the housing was assumed by the 
Division of Student Services. 
In February 1977 a contract was executed with Ira S. Fink, Student Housing Consultant, Berkeley, 
California, for the preparation of a comprehensive feasibility analysis of the demand for student housing 
at SSU. His report published in April 1977 suggested that the university build housing on campus and 
that every effort be made to finance the housing under the federal college housing loan program. The 
Housing co-op leader in front of leased housing located at 
First Street and Outer Park Drive. 
Leased housing in Garden Court area. 
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consultant further recommended that the university construct apartment-type housing rather than 
dormitories. SSU students are generally older students who would not like dormitories. 
In July 1977, the university executed another one-year lease for student housiig apartments in the 
Garden Court area. Twenty-five apartments were rented near 702 South 25th Street. Although the 
university was able to rent these apartments at a reasonable price, there was concern about the relative 
safety of the neighborhood. The lease was kept for one year and was not renewed. 
Leased student housing was again used in 1979. In June 1979, the university leased 12 two-bedroom 
units located at the Lake Victoria apartment complex. These were the last apartments rented by the 
university prior to the completion of housing construction in 1980. 
The newsletter for the National Association of College and University Business Oficers (NACUBO) 
gave notification during spring 1977, of the Federal Department of Housing and Urban Development's 
intent to open up the College Housing Loan Program. This program had not been open and available 
to finance the construction of student housing for several years. The university decided to submit an 
application. The feasibility study by Ira Fink was very helpful. Other material and forms were gathered 
to make the application easier. Then in June 1977, a Federal Register declared the program open and 
established two submittal deadlines. The university quickly prepared an application and hand-carried 
the application to the Chicago Regional Office on June 29, 1977, meeting the first deadline for 
submittal. Submitting that application on the first day for submission was the primary reason the 
university received notification that a loan reservation of $2,065,000 was approved for SSU. SSU's 
application was the only application in the region to be approved for the construction of new housing. 
All other approved applications were for the remodeling of existing housing for energy conservation 
purposes. This was a major achievement for the university. 
Following the fund reservation, it took the university several months to submit Part Two of the 
application which had a number of special requirements. In September 1977, the Board of Regents 
authorized the university to submit a resolution to the State General Assembly declaring the 
construction of a student housing project at SSU to be in the public interest. This was only one of 
many Part Two application requirements. 
The university had applied for the construction of 80 student apartments. The architectural firm of 
Graham, O'Shea and Wisnosky of Springfield were selected to design the project. After final plans and 
cost estimates were prepared, the housing budget allowed for only 70 apartments to be constructed. 
In order to help finance the housing project, a fund drive was undertaken and approximately $225,000 
was raised from local donors. These funds together with the federal loan and a~oroximatelv $72.000 
- . . 
from the parking fund comprised the total amount needed for construction. 
This initial housing project had been intended for the northeast side of the campus, just north of the 
Peny McClelland House. In fact, when the second phase of the Perimeter Road was constructed, the 
pedestrianlbicycle tunnel was built primarily because of that intention. However, shortly after President 
Alex Lacy was employed, he objected to the location of the proposed housing project and relocated 

First student housing units under construction - Summer 1980. 
r 
Second phase of student housing. 
Panelized housing units being erected -April 1990. 
and Athletic F a c m  
Financing the construction of recreational facilities at Sangamon State University always has been 
dicul t  because the availability of hnds for these facilities is limited. It is the general practice at state 
universities that recreational and athletic facilities be financed by selling revenue bonds which are 
retired by student fees. Other less expensive facilities are sometimes financed directly from student fee 
income. 
The great resource SSU has always had is its expansive campus property. Softball diamonds, soccer 
fields, and other outdoor recreational facilities have been easy to establish. Finding funds for more 
costly improvements has been more difficult. Because SSU has always had a relatively small 
enrollment, the amount of income generated from fees is low. Student demand for recreational 
facilities is also somewhat different from those of a more traditional university. A great many SSU 
students are older, often married, off campus dwellers, and nonparticipants in student organized 
recreational activities. Other students are more traditional, younger, and single. Approximately 450 
students live on campus. This group does participate and does have a desire for on-campus 
recreational facilities. 
A survey of student recreational interests was conducted early in the university's existence 
(approximately f d  1973). This survey showed a strong need for tennis courts (at that time one of the 
fastest growing sports in the nation) and basketball courts. Racquetball and other facility interests were 
also expressed. The average development cost of a single tennis court at that time was $12,000, which 
seemed like an overwhelming amount of money, especially because four to six courts were needed. 
Parking Lot "A" had just recently received a 2" asphalt overlay, and the south part of the lot was little 
used, particularly since the new permanent lot "B" was completed. It was decided that inexpensive 
tennis courts could be constructed by be putting a fence around a portion of the lot, painting tennis 
court lines, and installing net posts. After looking into it more thoroughly, a bid specification was 
developed to install the fence, apply a surface leveling material, install net posts, then apply a green 
acrylic tennis court f i sh ,  and paint the tennis court lines. Bids came in May 1974 to build four courts 
for $12,322. What a bargain! The hnding source to construct the four courts was farm income the 
university received from leasing its campus property. In subsequent years, the university was 
admonished by auditors that farm income could no longer be used for recreational facilities. 
The four very nice tennis courts were very well received by the university community. Immediately 
after construction of the tennis courts, an outdoor basketball court was constructed just west of the 
four tennis courts. This facility was also relatively popular; however, it was removed in 1980 to 
provide parking for university housing (west court) The tennis courts were resurfaced and improved 
in summer 1986. 
The next major facility constructed was the Kiwanis soccer field. At its meeting on March 17, 1977, 
the Board of Regents approved the university's request to initiate the construction of a soccer stadium. 
The local Kiwanis club pledged the cost of bleachers to accommodate 2,500 spectators (about 
$40,000). Initially, it was thought that the stadium should be located on the field east of the interim 
Tennis court construction - 
Summer 1974. 
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lighting - Summer 1981. 
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buildings. However, after consultation with the master plan architect, it was decided to locate the 
facility on the south side of the campus. The physical plant grounds maintenance st& performed most 
ofthe construction activities such as under-field drainage, a water sprinkling system, and the grading 
of the field to establish a "crown." Two earth moving paddle scrapers and operators were lent by a 
local developer for a few days to help establish drainage and grading. Afier the field was graded, the 
university purchased sod from a local supplier and volunteers, including the soccer team and 
supporters, installed about 8,000 Square yards. A local businessman and owner of AMCO Fence 
Company donated and installed a perimeter fence around the stadium. The field was ready for play in 
fall 1977. In 1981, lighting was bid and installed on the stadium. Funds for the field lighting were 
received through the Sangamon State University Foundation. The stadium lighting has allowed many 
soccer games to be held at night and has attracted larger crowds. 
Soccer became a very popular sport and a large number of Springfield youth participated in the 
YMCA youth soccer games on the university campus. Portable toilets and trailers were used as 
restrooms and for concessions. During the summer 1981, a recreational field building which included 
restrooms, a concession area, a first aid room, and storage space was constructed. The building was 
financed by the Sangamon State University Foundation. The YMCA paid the Foundation for the use 
of the building over a ten-year period; at the end of the ten-year period, the building became the 
property of the university. 
In a number of Capital Budget requests, the university asked the state to appropriate knds for the 
construction of indoor recreational space. A "University Community Life Center" was proposed. A 
wellness center was to be included and some academic activity was to occur in the building. The 
proposal for such a building did not get a favorable response. 
In spring 1984, the Office of Physical Planning and Operations put together a proposal to finance and 
construct a gymnasium addition to Building "D." The proposal was for a very modest addition, 
including an 8,000 square foot gym, a small storage room, and a lobbylcomdor to connect to existing 
Buildings "D" and "E." To keep the project inexpensive, no shower and locker facilities were included. 
Gym users would have to use existing showers in Building "D." 
A fee of $18 per semester per full-time student, faculty, and staff was proposed to amortize revenue 
bonds and to pay operating expenses. This was considered a substantial fee increase and was the 
subject of many, heated discussions. During March 1984, eight campus informational meetings were 
held to present and discuss the proposal. An advisory referendum was then voted on by those to be 
assessed the fee. The referendum passed, and the proposal was taken to the Board of Regents. At its 
meeting on June 21, 1984, the Board of Regents authorized the university to initiate the project. Over 
the summer, arrangements were made to issue bonds and preliminary and final construction plans were 
prepared. Bids were received on September 24, 1984, and construction began in November 1984. 
Project completion occurred in October 1985. 
The next major athletic and recreation related facility that was constructed was the 
ShoweriLockerlConcession Building located on the north side of the soccer stadium. Since the 
construction of the stadium, spectators have had to rely on portable toilets, and concessions have been 
sold out of a dilapidated mobile home unit. At the time the gymnasium bond revenue funding was 
arranged, a provision was included to allow any excess accumulation of hnds to be used for the 
development of other recreationdathletic or related facilities. Because enrollment increases occurred 
since the establishment of the facilities fee, funds accumulated over and above those required to meet 
gymnasium bonding and operating budget requirements. These hnds were left to accumulate until they 
were sufficient to fund the shower/locker/concession building (approximately $260,000). Construction 
began April 15, 1994, and the facility was substantially completed August 3 1, 1994. It is planned that 
the building also will be used to serve future tennis courts to be located just east of the soccer stadium. 
1. President's Residence 
In July 1970, craftsmen for the university physical plant painted and performed minor remodeling of 
a house the university purchased from Billie and Naorni Cox which became the home of Robert C. 
Spencer, the first university president. The home was situated right on campus, halfway between the 
interim campus buildings and the Brookens Library construction project. 
In 1972, an examination was made of the Shepherd House, located on south Shepherd Road, and the 
McClelland House located on West Lake Drive to determine the feasibility of converting one of the 
two structures into a suitable president's house. After carehl study, it was determined that the 
Shepherd House would be d icu l t  to remodel and the McClelland House was too badly damaged from 
termites to rehabilitate. A decision was subsequently made to raze the McClelland House and 
construct a new house on the site. 
The land upon which the new residence is constructed is 9.3 acres of a 11 1.4 acre tract originally 
purchased from Charles Wesley McClelland in March 1969. The Spencers selected the architectural 
plans for the house from a magazine. Ferry and Henderson, Architects, Springfield, Illinois, then 
modified those plans. 
The president's residence is a two-story house with a basement. The house is of frame construction 
with wooden bweled exterior siding. The total net assignable square feet for the house is 4,882 and 
5,594 gross square feet. The upper level has four bedrooms and three baths. The main level has a 
foyer, a living/entertahing room, a kitchen, two and one-half bathrooms, a laundry room, a study, and 
a guest suite. A basement is located under most of the house. The three-car garage is located adjacent 
to the residence. 
The main level bathroom was remodeled for accessibility to the disabled during October-November 
1982. The basement was partially finished during November 1986. Several Springfield decorators 
worked together to redecorate the interior of the president's residence and presented the house in the 
Springfield Art Association's "Decorator Showcase" September 14-16, 1984, as a part of its annual 
membership drive. 
Presidents to occupy the house have been as follows: Edith and Robert C. Spencer, April 1973 - July 
1978, Mary Lois and Alex Lacy, September 1978 - June 1984, Nina and Dunvard Long, July 1984 - 
July 1991, and the current president, Naomi Lynn and her husband Robert - July 1991 - present. 
2. Astronomy Facilities 
In July 1976, the Board of Regents approved a project to construct an astronomy observation deck on 
the roof of the Brookens Library. Atter considering light shielding and security, the roof location was 
selected after an investigation of alternative sites. Constructed were a wooden deck and three 
telescope positions, two exposed on the deck and one in a 10' diameter dome. In order to construct 
the observation deck, holes were cut in the new library roof to pour foundations for the deck and the 
telescope pedestals. The roof was then patched back in. Construction started August 1976 and the 
facility was completed and operational August 1977. The City of Springfield donated the observatory 
dome to SSU. The dome had been located on property the City purchased for Lake Springfield I1 
(Hunter Lake). The Physical Plant carpenters disassembled the dome, and with the help of the grounds 
crew, moved it to the Brookens Library roof. This facility and the energetic leadership of SSIJ's 
professor of astronomy, Charlie Schweighauser, has resulted in many hours of enjoyment and education 
by thousands of students and local area citizens. 
A second astronomical observatory, the Henry R. Barber Observatory, was constructed as a research 
facility in Cartwright Township upon land Doris and Robert Hamel donated in October 1989. 
Construction ofthis facility began a few months after the second stage of student housing was finished 
in fall 1990. Monte Siegrist, the contractor who had built the student housing project, volunteered to 
construct the building provided that the university foundation pay for materials. The project cost the 
university foundation approximately $36,000 for a building that was worth (including labor) 
approximately $80,000. These costs do not include the observatory dome which was donated 
separately or the telescope which had been purchased earlier from both university and donated funds. 
Construction was completed, the telescope was installed, and the first photographs were taken through 
the telescope in August of 1991. 
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telescope positions, two exposed on the deck and one in a 10' diameter dome. In order to construct 
the observation deck, holes were cut in the new library roof to pour foundations for the deck and the 
telescope pedestals. The roof was then patched back in. Construction started August 1976 and the 
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(Hunter ~ a k e ) :  The Physical Plant carpenters disassembled the dome, and with the help of the grounds 
crew, moved it to the Brookens Library roof. This facility and the energetic leadership of SSU's 
professor of astronomy, Charlie Schweighauser, has resulted in many hours.of enjoyment and education 
by thousands of students and local area citizens. 
A second astronomical observatory, the Henry R. Barber Observatory, was constructed as a research 
facility in Cartwright Township upon land Doris and Robert Hamel donated in October 1989. 
Construction ofthis facility began a few months after the second stage of student housing was finished 
in fall 1990. Monte Siegrist, the contractor who had built the student housing project, volunteered to 
construct the building provided that the university foundation pay for materials. The project cost the 
university foundation approximately $36,000 for a building that was worth (including labor) 
approximately $80,000. These costs do not include the observatory dome which was donated 
separately or the telescope which had been purchased earlier from both university and donated finds. 
Construction was completed, the telescope was installed, and the first photographs were taken through 
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In April 1973, the university requested approval from the Board of Regents to allow space to be 
constructed in Building "L" for public radio broadcast facilities. According to the President's Report, 
April 1973, "consistent with the role of the university in public aairs, the first priority of the Broadcast 
Services area of Sangamon State University will be to seek out and to communicate material of special 
interest and importance in the area of public affairs." The university proposed that space for this radio 
broadcast facility be housed in Building "L" and that eventually it would be relocated to the Public 
Affairs Center. At the time it was also proposed that television broadcast facilities be requested at a 
h r e  time and housed adjacent to the radio facilities. Construction of Building "L" began May 1973. 
When the building was bid, an alternate bid was taken and subsequently accepted to construct the 
building with a larger than initially required loft space (or floor to roof height), so that sometime in the 
future television studios with a 12' ceiling height could be constructed in thebuilding. 
Where to put the broadcast antenna was also a major concern. Several on campus locations were 
reviewed; however, it was decided that a 520-foot high tower would impinge upon the aesthetics of 
the surrounding community and therefore the site inMechanicsburg was selected. Other similar towers 
were located in Mechanicsburg and so the erection of another would have no substantial impact on 
surrounding property. In June 1973, land was purchased and final plans were made for construction 
of the transmitter tower and adjacent building. Initial planning targeted the station to begin 
broadcasting October 15, 1974; however, because of late delivery of equipment and construction 
delays, WSSR signed on the air January 3, 1976. The strong personal initiative of the initial Director 
ofBroadcast Services, Dale Ouzts, his station engineer, Jim Newbanks, and others enabled the radio 
station to get started, to establish good community support, and to continue its operation in a highly 
professional fashion. 
During summer 1987 an addition was constructed to the transmitter building. This addition houses a 
new transmitter and an improved air conditioning system for the entire transmitter building. The old 
transmitter remains in place and acts as a backup in case of equipment failure. 
At the time the university applied for its call letters, WSSU was already taken by a radio station in 
W~sconsin. So WSSR was selected. Then in 1989, the Wisconsin radio station changed its call letters 
and "WSSU" became available. WSSR became WSSU January 29, 1989. 
In 1992 a grant was received to construct a repeater station to extend WSSU's public radio signal 
coverage west from Jacksonville, Illinois, to include approximately 80 square miles in west central 
Illinois. This facility was completed and signed on the air January 4, 1993. 
4. Exterior Monumental Sculpture 
Three major pieces of exterior sculpture contribute to the campus landscape. Different fkom a tree or 
buildings, the three large pieces add a great deal of personality to the campus and help make the 
environment visually exciting. The tirst sculpture, which was installed in spring 1976, is the Spaulding 
Memorial Fountain located on the south side of Brookens Library. The work is a stylized adaptation 
of the precipitator which Charles Herbert Spaulding incorporated his portable water purificatidn unit. 
The sculpture is approximately eight feet in diameter and four feet high and made of polished stainless 
steel. The sculpture was designed by Scopia, Inc. of Chesterfield, Missouri, and was donated by Mr. 
Spaulding's wife, Kathleen, and his children. 
The second sculpture, installed August 1991, is entitled "Windows Edge," and is located on the 
southeast side of the Public AiTairs Center in the central plaza. The work is of welded steel and is 
approximately 20 feet tall. The work was designed and constructed by SSU visual arts professor 
Robert Dixon. The George C. Hofiannfamily donated it. Hofiann was a local Springfield attorney 
instrumental in the creation of Sangamon State University. 
The third sculpture, installed September 1993, is entitled "Impermanent Column" and is located on the 
north side of the campus adjacent to the principle entrance drive. The work is made of precast 
concrete, is approximately 23 feet tall, and weights 40 tons. The work was commissioned by the 
Illinois Capital Development Board under the Art in Architecture (% for the arts) program as part of 
the Health and Sciences Building. The artist who designed and constructed the piece is Thomas 
Skomski, Chicago. 
5. Fred J. Panon Park 
Mr. and Mrs. Fred J. Patton took a keen interest in the establishment of Sangamon State University 
and its ongoing development. During the initial development of the interim buildings and the Brookens 
Library, the Pattons would regularly visit the campus in order to monitor progress of the physical 
development of the campus. Patton formed the Illinois Meter Company in 1947 to repair water meters 
and sell municipal water distribution system components, chemicals, and other products. Patton sold 
his company and retired in 1986. The Pattons established an endowment for scholarships, but they also 
wished to build something to beautify the campus. During 1977 through 1979 President Alex Lacy 
assigned university architect McKinley Nance the responsibility of working with the Pattons to 
determine an appropriate plan for a memorial plaza. The original plan was to build the park after the 
Panons passed away. Mr. Patton died in February of 1989. Shortly after that Mrs. Patton decided that 
she would like the park constructed before her death. During its construction, Mrs. Patton regularly 
visited the construction site to make sure work was progressing. 
The Fred J. Patton Park consists of three hexagon-shaped plazas formed in reinforced white cement, 
with landscaping, flowers, lighting, and park benches. The park adds beauty to the campus and 
provides a handsome setting for outdoor art displays, special events, social gatherings, and informal 
lounging. The memorial stone is in memory of Mr. Patton, denoting a substantial monetary gift for 
endowed scholarships (Fred J. Patton Park, 1990). The park was constructed during summer 1990 
and dedicated October 25, 1990. Mrs. Patton still enjoys visiting the park. 
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K. Health and Sciences Building 
In order to meet the academic program needs for junior and senior level science classes, science 
laboratories were needed from the university's earliest beginning. Phase "A" of the interim buildings 
had two rooms with science laboratory benches. These initial facilities, however, were so elementary 
they were unusable. In 1970 after two science faculty were employed, a plan was developed to include 
interim or "temporary" science laboratories in the second phase of metal buildings which would meet 
academic program needs until a permanent building was funded and constructed. Building "K" was 
planned and constructed. The building was occupied January 1972, but the laboratories were not fi~lly 
completed until May 1972. At the time this building was being constructed, the university also 
requested a new Laboratory-Office Building in its capital budget. 
The FY72 Capital Budget yielded an appropriation of $606,900 for preliminary planning studies for 
three new buildings: a Central Plant Building, a Public AfTairs Center, and a Laboratory-Office 
Building. The Chicago architectural firm of Metz, Train, Olsen, and Youngren were selected to 
prepare schematic plans for the Laboratory-Office Building. In July 1972 planning funds were released 
and schematic design proceeded. Concurrently, the university requested the balance of the planning 
funds. Construction funds also were requested in subsequent capital budgets. However, the university 
was only successful in getting the Public Affairs Center funded. Construction of the Laboratory-Office 
Building was not funded primarily due to slower than projected enrollment growth. 
The science faculty were not satisfied with the quality and functionality of Building "K." Although it 
had been remodeled and improved in 1976 and again in 1981, it still had numerous deficiencies that 
made it less than an adequate science educational facility. 
Over the next several years, the university repeatedly sought funds for this building in its annual capital 
budget request. In addition, in order to have a greater chance of getting the building funded, the scope 
of the building was reduced to meet "minimal" space requirements, and different building 
configurations were considered. At one time the building was requested as an addition to the Brookens 
Library with the science faculty offices and the classrooms in Brookens. Fortunately, this building 
concept was not approved. 
In its FY87 capital request, the university asked that a Health Sciences Building be funded. That year 
the Board of Higher Education recommended the approval of planning funds for the building in the 
amount of $466,700. Because of a national concern that American students were not scoring well in 
science, State of Illinois officials and IBHE decided to place science facilities high on the statewide 
capital priority listing. This decision gained approval for the appropriation of planning funds. Planning 
funds were appropriated in FY87 Capital Budget and were released in April 1988. The architectural 
firm of Perkins and Will, Chicago, was selected to design the building. Funds for construction of the 
building were requested and appropriated in FY90. ARer funding of the building was approved, its 
name was changed to Health and Sciences Building. 
Location of the Health and Sciences Building was also very much in question. Two sites were 
considered. One site was located on the north side of the central plaza and one on the south. The 
advantage of the north site was that no additional parking would be needed. The advantage of the 
south site was to "enclose" the central plaza and provide a more favorable spatial relationship. This 
site, however, was somewhat risky because if funds for the site development and parking were not 
approved, access to the building would be less than desirable. In addition, the south site had another 
complication. If the building were placed squarely between the Brookens and the PAC, the best spatial 
enclosure would be realized; however, it was subsequently decided that by keeping the building to the 
east of center, two advantages would be realized: 1) the smaller Health and Sciences Building would 
help bridge the gap between the small-scale metal buildings and the large-scale Brookens and PAC and 
2) there would then be room for a fourth permanent building to be located on the south side of the 
plaza. 
The building was designed substantially as programmed. In order to successfully secure funding for 
the budding, the scope of the building had been cut back to minimal size. Funding for the building was 
approved, but more space should have been included in its design. One space that was included during 
the latter phase of design was the art gallery. This space was never programmed. The building was 
originally designed with a two-story student lounge. After the university reviewed the plans, Carl 
Long, Vice President for Business and Administrative Services, directed the architect to make the 
lounge a one-story space and to create space for an art gallery above it. The site improvement portion 
of the project provided the outdoor plaza area and adjacent parking. 
Construction of the Health and Sciences Building was relatively smooth. Construction bids were 
within budget, and no major complications arose during design. However, the ventilating contractor, 
Thomas Heating and Cooling, Jacksonville, went bankrupt during construction. The insurance 
company providing the performance bond quickly employed another firm to finish the work with little 
construction delay. The building was substantially completed and occupied in January 1992. Many 
problems were discovered when the building was first occupied, including water leaks and HVAC 
deficiencies; however, most of the problems have been corrected and the building is hnctioning well. 
Health and Sciences Building under construction - Fall 1990. 
Completed Health and Sciences Building and Parking Lot " G" - 
view from south - Summer 1993. 
50 
L The Campus Today and the Next 25 Years 
The existing campus comprises three large permanent buildings, nine smaller metal buildings, sixteen 
housing buildings, four buildings purchased with the land that have been converted to university uses, 
and several incidental buildings. A complete list of university-owned buildings, their gross and net 
assignable square feet, and year of completion is on page 53. Campus buildings have been well 
maintained and continuously remodeled to meet the evolving needs of dynamic academic programs. 
Thousands of students have been able to improve their lives because of the education they have 
received in these high-quality facilities. Special facilities, including the 2000-seat performing arts 
auditorium and the many youth soccer fields, provide the citizens of central Illinois exceptional 
resources for the enrichment of their lives. 
Over the past 25 years, the university has developed into an exciting and important institution with a 
functional and aesthetically pleasing campus. In spite of its age, the campus is young, dynamic, and 
poised for future growth. A great many more years of growth and development lie ahead. Recently 
enacted legislation to merge Sangamon State University with the University of Illinois will cause 
educational leaders to embark upon an intensive strategic planning effort to redefine the university's 
primary academic missions and to identify specific areas for growth and development. The university 
expects to grow. However, a decision to establish a four-year undergraduate program will result in 
especially rapid enrollment growth. 
At the present time, spring 1995, several physical development projects are being planned. The 
Eleventh Street extension project, scheduled for completion October 1997, will vastly improve traffic 
access to the campus and to the southeast sector of Springfield. This new roadway will extend south 
fiom Stevenson Drive, over Interstate 55 near the Hazel Dell bridge, through the industrial park, across 
the railroad and into the campus. It will then turn south and connect to a realigned Toronto Road. 
This improvement will provide a more attractive campus entrance and make the university and 
foundation property along the west side of campus much more accessible and suitable for development. 
Already planned for the west side of the campus adjacent to this roadway are community-use soccer 
fields and sofiball diamonds. 
In the fiscal year 1997 Capital Budget, funds are being requested to construct a classroom/office 
building. The approval of these funds and occupancy of this building will allow all of the university's 
academic programs to be in permanent buildings, will provide space for enrollment growth and result 
in the interim buildings being converted into support facilities. In addition to new construction, 
remodeling reconstruction and renewal will be required to meet changing program needs, to meet new 
initiatives, and to keep pace with the deterioration of facilities. 
One state agency and one not-for-profit organization have recently indicated interest in constructing 
new buildings on campus property. In addition, development of a golf course is periodically discussed. 
All of these facilities, if properly planned and executed, will further contribute to the development of 
the campus environment. 
As these and other improvements are incrementally completed, the last segment of the Perimeter Road 
to fully complete the circle needs to be built along with the planting of multiple rows of red maple trees. 
This most formal element in the campus design would add greatly to the physical setting of the campus 
and would, as mentioned on page 9 of this report, ". . . serve to define the academic heart of the 
campus without restricting it, provide a magnificent approach to all parts of the campus inside and 
outside the ring, and mark in a distinctive way this particular campus on this particular site." 
The university has great resources in its land and in its buildings. It has become, and will become even 
more, an important university in the capital city of Springfield, Illinois. The next 25 years promise 
additional enrollment growth and campus physical development. The future of the university is bright. 
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Physical Plant Service Bldg. 
General Storage Building 
McClelland House 
Physical Plant Shop 
Perry McClelland House 
Cox House 
University Student Housing I 
University Student Housing 11 
University Student Housing III 
Housing Commons Building 
President's House* 
President's House Garage 
Recreational Field Building 
ShowerlLockerlConcession Building 
Barber Observatory 
WSSU Mechanisburg Transmitter Bldg. 
Griggsville Repeater Building 












Aerial view of the campus from the northwest. 
View of the Brookens Library, Health and Sciences Building, 
and the Public Affairs Center. 
Appendix 
Table of Capital Projects 
Fiscal Years 1968-1 995 
Sangamon State University 
Project 
Fiscal Appropriation1 
Year Project (CDB project number if applicable) Budget 
1968 Land Purchase 
1970 General Campus Development 
Initial Architectural Services 
Phase A - Interim Buildings 
Sanitary Sewer Main 
Temporary Parking Lot "A" (originally lot "B") 
1971 General Storage Building 
Phase B -Interim Buildings 
General Campus Development 
IBA Authorization of Phase I Brookens Library 
Perimeter Road and Parking Lot "B" (originally lot "A") 
1972 Equipment for Brookens Library 
Greenhouse 
Costs in Connection with IBA Building 
Preliminary Studies and Plans for Future Buildings 
1973 Construction of Public AfFairs Center (823-010-005) 
Master and Long Range Planning 
Planning for the Relocation of Shepherd Road 
Resurface Parking Lot "B" (now lot "A") 
Extension of Storm Drainage System 
Remodel Cox House 
Campus External Utilities 
Southwest Comer of Building 'X" 
President's Residence 
1974 Surge Building "L" 
Tennis Courts 
CafeteriaExpansion (Building "D") 
Broadcast Equipment, Building, and Tower 
Project 
Fiscal Appropriation1 
Year Project (CDB project number if applicable) Budget 
1975 PAC Supplemental Appropriation (823-010-005) 
Construction of a Power Plant 
Funds to Complete Brookens Library 
Remodel Building "J" for Computer Lab 
1976 Remodeling Buildings "G" and "I" 
PAC Site Improvements (823-010-005) 
Remodeling of Building " K  (823-010-012) 
Building "F" Equipment 
PAC Equipment (823-010-005) 
Utilities Extension -Phase II (823-010-006) 
Astronomy Observation Deck 
PAC Service and Emergency Access Road (823-010-007) 
Asphalt Paving, Service Drive, and Parking Lot 
1977 PAC Sitelmprovements (823-010-014) 
PAC Construction Supplemental (823-010-005) 
Soccer Stadium 
Service Drive -Lot "B" to Brookens 
1978 Land Acquisition (823-010-016) 92,500 
Student Housing Project 2,3 56,000 
Perimeter Road Extension & Two Parking Lots (823-010-017) 1,406,300 
Remodel Building "F" 38,500 
Completion of Utilities for Brookens & PAC (823-010-015) 40,600 
Improvements to the Brookens Libraly (DHEW) (823-010-001) 200,000 
1979 Energy Conservation Improvements (823-012-001) 
Cathodic Corrosion Protection System 
PAC Supplemental Construction Funds (823-010-005) 
McClelland House Addition 
1980 Improvements for Handicap & Campus Remodeling (823-010-018) 123,300 
Remodel Brookens Library (improve acoustics) (823-010-019) 145,300 
Energy Conservation (823-010-020) 102,600 
1981 Building "K" Safety Improvements (823-010-021) 
Campus Land Purchase (823-010-022) 
Soccer Stadium Lighting 
Orchestra LiftBackstage Lift - PAC 
Fiscal 
Year Project (CDB project number if applicable) 
1981 PAC Auditorium Lighting and Theatrical Equipment 
Recreational Field Building 
1982 Chiller Optimization and Boiler Control Equipment 
1984 Corrective HVAC System Improvements (823-010-023) 
1985 Gymnasium Addition - Building "D" 
Physical Plant Services Building, Utilities, & Site Improvements 
(823-01 0-024) 
PAC "V" Wing Roof Repair 
1986 Equipment for the Completion of the PAC Auditorium (823-010-026) 
Resurface Tennis Courts 
Repair & Renovation - Planning & Miscellaneous Improvements 
(823-01 0-027) 
1987 Energy Conservation Improvements (823-010-030) 
Repair & Renovation - Mechanical System Improvements 
(823-010-032 & 033) 
Health and Sciences Building -Planning (823-010-03 1) 
Addition to the Transmitter Building 
1988 Repair & Renovation Projects (823-010-036 & 035) 
Brookens Library Improvements (823-010-034) 
1989 Inner Ring Road 
1990 Health and Sciences Building (823-010-031) 
Patton Park 
Repair &Maintenance (823-010-037 and 823-010-038) 
PAC Elevator - Tower II 
Student Housing (north) 
Service Access Road and Sidewalks 
Stadium Parking Lot 
1991 Repair & Renovation - "H" & "I" Roofs (823-010-040) 
HSB Equipment and Site Improvements (823-010-039) 
Expansion of Parking Lot "E" 







Year Project (CDB project number if applicable) Budget 
1992 Campus Improvement Project (823-010-042) 
WSSU Griggsville Repeater Station 
1993 Repair & Renovation Remodel Building "K" (823-010-043) Phase I 
Phase II 
Campus Utility Improvements (823-010-044) 
Asphalt Overlay - Inner Ring Road 
Student Housing III and Commons Building 
1994 Shower/LockerlConcession Building 
ADA Improvements (823-01 0-500) 
Repair & Renovation (823-010-046) 
1995 Chiller RetrofitrEnergy Conservation (823-010-046) 
Repair and Renovation (823-010-046) 
Emergency Telephone System 
Resurfacing Parking Lot "A" 
Underground Storage Tank Improvements (651-050-673) 
BicyclePedestrian Path LLCCISSU 
"Estimated 
Fiscal Year 1968-1995 Capital P r o - i e u  
The list on the following pages is in fiscal year order with a project summary, name of contractor(s) 
awarded the work, total project budget, architectlengineer, project start date, and date of completion. 
Where information was available, the dollar amount of the initial contract awards are shown in 
parenthesis 0 following the name of the contractors. 
Fiscal Year: 1968 
Project: Land Purchase 
Total Project Budget: $1,000,000 
Project Summary: These funds were appropriated for the initial purchase of land for the 
construction of Sangamon State University. In addition to these funds, a "Committee for Higher 
Education in Central Illinois," George E. Hatmaker, President, raised approximately $1,000,000 
from local contributions for the purchase of additional land for both Sangamon State University 
and Lincoln Land Community College as a gesture of support and to assure that the institutions 
had ample land for future development. 
Land Acquisition Start Date: January 1969 
Completion: December 1970 
Fiscal Year: 1970 
Project: General Campus Development 
Total Project Budget: $972,000 (general revenue) 
ArchitectlEngineer: Murphy, Downey, Wofford, and Richman 
Collins and Rice, Engineers 
Project Summary: These initial capital funds were appropriated for the purpose of providing 
initial capital for a variety of site, utility, and other improvements to begin the initial construction 
of Sangamon State University. These funds together with funds appropriated in 1971 were used 
for utility extensions, parking areas, the initial section of the Perimeter Road, for the construction 
of the interim plaza, Phase B of the interim buildings (Building "K" and the south part of Building 
"F") and various site improvements. 
Contractor(s): Various contractors 
Construction Start Date: 1970 
Completion: 1972 
Fiscal Year: 1970 
Project: Initial Architectural Services 
Total Project Budget: $275,000 
CDB Project Number: 
ArchitectlEngineer: Murphy and Mackey Architects (later named Murphy, Downey, 
Wofford, and Richman 
Project Summary: This project was for master planning architectural services to plan the 
University campus ($125,000), preparation of plans and specifications to construct temporary 
buildings ($60,000), and preliminary plans for Phase I of the Permanent Buildings - Brookens 
Library ($90,000). 
Start Date: November 1969 
Completion: Various dates, see individual projects. 
Fscal Year: 1970 
Project: Phase A - Interim Buildings 
Total Project Budget: $1,326,221 
ArchitectIEngineer: Murphy, Downey, Wofford, and Richman 
Project Summary: Concrete slab on grade, steel frame and cellular steel insulated exterior wall 
panels. Built-up roofs on steel decking. Buildings are Butler "Space Grid" pre-engineered metal 
building system. Project included Buildings "A," "B," "C, "D," "E," "F," "G," "H," "I," and 
"J," totaling approximately 72,000 gross square feet. 
Building and improvements were financed on a lease purchase management over a five year 
period. 
Contractor(s): Developer - Raymur Schools Corporation, Galva, IL - Cost $1,326,221 
Builder - BRH Construction, Springfield, IL 
Construction Start Date: April 1970 
Completion: November 1970 
Fiscal Year: 1970 
Project: Sanitary Sewer Main 
Total Project Budget: $33,333 
ArchitectlEngineer: Springfield Sanitary District and Collins and Rice, Inc. 
Project Summary: This project was the University's share of constructing a 24" eastlwest sewer 
main through the center of the campus and extending to a new 36" northlsouth sewer main 
installed near the west property line of the campus. 
Contractor(s): Project implemented by the Springfield Sanitary District. 
Construction Start Date: February 1970* 
Completion: July 1970* 
F i l  Year: 1970 
Project: Temporary Parking Lot "A" (originally Lot "B") 
Total Project Budget: $75,100 
ArchitectlEngineer: Collins and Rice, Inc. 
Project Summary: 6" stone base with A-2 oil and chip asphalt surface and perimeter lighting 
Contractor(s): General: Sankey Brothers, Inc. ($62,137) Electrical: Gwrge Colvin 
Electric, Inc. ($12,963) 
Construction Start Date: July 1970 
Completion: October 1970 
Fiscal Year: 1971 
Project: General Storage Building (Central Receiving) 
Total Project Budget: $19,500 (reappropriated capital) 
ArchitectlEngineer: In-House 
Project Summary: Metal frame structure (approximately 36' x 72') with insulated metal exterior 
panels. Work include construction of the building, electrical, HVAC, and floor slab. 
Contractor(s): General - Nile Marriott, Inc. 
Construction Start Date: March 1972 
Completion: June 1972 
F i l  Year: 1971 
Project: Phase B - Interim Buildings 
Total Project Budget: $1,000,000* 
ArchitectlEngineer: Murphy, Downey, Wofford, and Richman 
Project Summary: This project included constructing Building "K" (science building) and an 
addition to Building "F." Work also included remodeling two rooms in Building "J" to develop a 
media lablclassroom. 
Contractor(s): General - Franklin-Cress Co., Springfield ($361,700) 
Plumbing - Springfield Mechanical Corp. ($50,975) 
Ventilating - Metal Air Corp., Springfield ($103,656) 
Electrical - Frank Hubbard Electric Co., Decatur ($94,600) 
Partitioning System - Sperry Rand Corp. ($44,180) 
Lab Furniture - Hamilton Mfg. Co. ($138,879) 
Lab Furniture Plumbing - Edward Plumbing & Heating ($35,202) 
Ventilation & Distribution, Lab Furniture - Punzak Air Conditioning Co. 
($16,724) 
Library Shelving - Estey Corp. ($15,991) 
Carpet - Carpetland USA ($17,631) 
Office & Classroom Furniture ($59,038) 
Construction Start Date: April 30, 1971 
Completion: Building "F" Addition - January 1972; Building "K" Science Facility - May 1972 
F i l  Year: 1971 
Project: General Campus Development 
Total Project Budget: $1,548,000 (general revenue) 
ArchitectlEngineer: Collins and Rice, Inc. 
Project Summary: These capital funds were appropriated for a variety of site, utility, and other 
improvements to complete the initial construction of the campus. These funds together with the 
capital funds appropriated in 1970 were used for utility extension, parking areas, site improvements, 
equipment for buildings "A" through "K," roadways and service drives, and for Phase "B" of the 
metal Building "K" and the south portion of Building "F." 
Contractor(s): Various contractors 
Construction Start Date: 1971 
Completion: 1973 
F i i l  Year: 1971 
Project: IBA Authorization of Phase I Brookens Library 
Total Project Budget: $10,000,000 
ArchitectlEngineer: Murphy, Downey, Wofford, and Richman, St. Louis 
Brown, Davis, Mullins & Associates, Electric & Mechanical Engineers, 
Champaign 
Hanson Engineers, Inc. (structural) 
Project Summary: This project was initially an Illinois Building Authority project, then it was 
converted to a Capital Development Board project while underway. This is the first "permanent" 
building on the campus. Approximately half of the building was initially allocated for library 
purposes and the other half was devoted to classrooms and faculty offices. The building contained 
194,994 gross square feet and 121,123 net square feet. 
Contractor(s): General - started by R. J. Benoit; completed by J. L. Simmons Co., Inc., Decatur 
($4,033,000) 
Ventilation - R. H. Bishop Co., Champaign, & Punzak Air Conditioning, 
Springfield ($438,658) 
Heating - Jack Muse, Inc., Hillsboro ($451,912) 
Plumbing - Walter Slocombe Plumbing & Heating, Springfield ($182,700) 
Electrical - Anderson Electric Co., Springfield ($1,112,104) 
Construction Start Date: June 23, 1972 
Completion: October 21, 1976 (substantial) 
Fiscal Year: 1971 
Project: Perimeter Road and Parking Lot "B" (originally lot "A") 
Total Project Budget: $640,000* 
ArchitectIEngineer: Collins and Rice, Inc. 
Austin-Davidson-Falk, Landscape Architects 
Project Summary: The project included the 880 space parking lot and the segment of perimeter 
road located east of Shepherd Road. Project also included roadway and parking lot lighting. The 
second part of the project including seeding and landscaping. 
Contractor(s): General - Strata, Inc., Springfield ($463,533) 
Electrical - Hubbard Electric, Decatur ($96,100) 
Construction Start Date: June 18. 1971 
Completion: January 24, 1972 (substantial); June 1972 (landscaping) 
Fiscal Year: 1972 
Project: Equipment for Brookens Library 
Total Project Budget: $695,100 
ArchitectlEngineer: Murphy, Downey, Wofford, and Richman 
Project Summary: This project included the design and construction of specialized library 
furniture and office partitions. Specialized furniture included reading tables and chairs, building 
signage and directories. A portion ($240,000) of the appropriated amount was used to purchase 
office equipment for "surge" space in Building "L" and at the Capital Campus, much of which was 
subsequently moved into the Brookens Library upon occupancy. 
Contractor(s): Reflector Hardware, Chicago for partitioning system 
Mielan Manufacturing Co. for carrels, tables 
Various equipment suppliers 
Start Date: Equipment funds used for Building "L" and the capital campus were expended on 
a timetable consistent with the occupancy of those facilities. Equipment acquisition 
for occupancy of the Brookens Library began in  May 1975. 
Completion: Equipment to initially make the building functional was received by January 1976. 
Other equipment was delayed until May 1976.* 
F i l  Year: 1972 
Project: Greenhouse 
Total Project Budget: $18,000* 
ArchitectlEngineer: In-house 
Project Summary: Construction of prefabricated greenhouse located south of Building "K." 
Contractor(s): Ickes-Braun Glasshouses, Inc., Deerfield ($17,450) 
Construction Start Date: March 1972 
Completion: July 1972 
F i l  Year: 1972 
Project: Costs in Connection with IBA Building 
Total Project Budget: $118,500 
ArchitectIEngineer: In-house 
Project Summary: These funds were appropriated for the classroom-office partitions since the 
Illinois Building Authority (IBA) would not allow bond funds to pay for items that would not be 
expected to be retained in the building for the life of the bonds. 
Contractor(s): Unknown 
Construction Start Date: July 1975* 
Completion: March 1976* 
Fiscal Year: 1972 
Projeet: Preliminary Studies and Plans for Future Buildings 
Total Project Budget: $606,900 
ArchitectIEngineer: Public Affairs Center - Ferry & Henderson, Springfield, IL 
Power Plant - Murphy, Downey, Wofford, & Richman, St. Louis, MO 
Laboratory Office Building - Metz, Train, Osland, Youngren, Inc., 
Chicago, IL 
Projed Summary: These funds were appropriated to plan through schematic design and definitive 
design, three permanent buildings on the university campus. The architectural firms for the 
respective projects began this work; however, only the Public Affairs Center project was 
subsequently funded for construction. The power plant construction funds were incorporated into 
the PAC. Construction of the laboratory office building was never authorized. 
Start Date: September 1972 
Completion: Laboratory Office Building - plans completed April 1973 
Power Plant - Schematic plans completed in May 1973 and the project was 
stopped until funding for construction plans and for construction were 
approved. Project was subsequently combined with the PAC 
construction funding. 
Public Affairs Center - initial schematic drawings were completed in January 
1973. Construction funds were first appropriated in FY73. 
F i l  Year: 1973 
Project: Construction of the Public Affairs Center 
Total Project Budget: $8,704,600 
CDB Project Number: 823-010-005 
ArchitectlEngineer: Ferry and Henderson, Architects, Inc. 
Brown, Davis, and Mullins, Mechanical Engineers 
Project Summary: This appropriation was to construct the Public Affairs Center as originally 
conceived. The project included a 1,200-seat lecture hall/auditorium, not the 2,000-seat performing 
arts auditorium as eventually constructed. Boilers to serve the building wre to be included as a 
separate Central Plant Building. The project was the university's second "permanent" building and 
included classrooms, faculty and administrative offices, a conference center, and other facilities. 
During the construction document phase, it was known that the expansion of the project to include 
a performing arts auditorium was approved but funds not yet released. A decision was made to bid 
the shell of the "V" wing portion of the building and subsequently bid the rest of the building 
following release of additional funds by the Governor. 
Contractor(s): "V" wing portion of building - General: Evans Construction Co. ($2,494,000) 
Construction Start Date: September 1974 
Completion: July 1976 ("V" wing) 
Bids on a special mechanical package (B-2 cooling tower, chillers, and electrical switchgear) were 
received on June 22, 1976, as a second stage to the PAC project. The PAC project was combined 
with the Heating, Cooling, and Circulation project as recommended by the BOR at its August 29, 
1974, meeting. 
Contractor(s): Heatinglcooling: Petersburg Plumbing & Heating ($197,256); electrical: Egizii 
Electric ($120,897) 
Construction Start Date: August 1976 
Completion: July 1977 
Fiscal Year: 1973 
Projeet: Master and Long Range Planning 
Total Project Budget: $20,000 
ArchitectlEngineer: Murphy, Downey, Wofford, and Richman, St. Louis 
Collins and Rice, Engineers, Inc., Springfield 
Royston, Hanamoto, Beck and Abey, Landscape Architects, San 
Francisco 
Project Summary: This project included updating various elements in the Long Range 
Development Plan to assure coordination of physical development. A major element in the plan 
was updating and staging of a utility master plan by Collins and Rice, Inc. 
Contractor(s): AIE's listed above: 
MDWR - $6,000 
C & R - $9,000 
RHBA - $3,000 
Reimbursables for all above - $2,000 
Start Date: August 1972 
Completion: November 1972* 
Fiscal Year: 1973 
Project: Planning for Relocation of Shepherd Road 
Total Project Budget: $50,000 ($33,300 SSU's share) 
ArchitectlEngineer: Harland Bartholomew and Associates, Memphis, Tennessee 
Project Summary: The project budget for SSU was two thirds of the total amount needed for 
preliminary studies of the proposed Eleventh Street Extension project from Stanford Avenue south 
to the campuses of Sangamon State University and Lincoln Land Community College. Lincoln 
Land provided the other one third. This planning project was accomplished in two phases. Phase 
I included the testing of various roadway network designs to accommodate future traffic loads. 
Phase I1 included a more detailed study of certain roadway segments representing basic elements 
of the overall roadway plan. Public conidor hearings were held at the conclusion of Phase 11. A 
report on the planning study was prepared and work was concluded. 
Start Date: December 1973 
Completion: October 1974* 
Fiscal Year: 1973 
Project: Resurface Parking Lot "B" (now lot "A") 
Total Project Budget: $40,000* 
ArchitectlEngineer: In-house 
Project Summary: Project included installing a 2" blacktop surface and striping the 420 car 
parking lot (now called lot "A:). 
Contractor(s): Strata, Inc. ($32,082) 
Construction Start Date: May 1973 
Completion: July 1973 
F-1 Year: 1973 
Project: Extension of Storm Drainage System 
Total Project Budget: $28,000 (reappropriated capital) 
ArchitectlEngineer: Collins and Rice, Engineers 
Project Summary: This project was necessary because the Bmkens Library construction project 
did not include the construction of utilities beyond the five-foot line surrounding the structure. 
Stonn drainage from building footings is in a lower level storm sewer that empties into a creek bed 
north of the campus near Lake Springfield. Roof and plaza drainage is diverted to a storm sewer 
that goes to the retention basis. 
Contractor(s): Unknown 
Construction Start Date: Unknown 
Completion: Unknown 
F i l  Year: 1973 
Project: Remodel Cox House 
Total Project Budget: $17,500 
ArchitectlEngineer: In-house 
Project Summary: Following completion of the new President's residence, this building was 
remodeled for administrative offices for the Division of Planning and Development. 
Contractor(s): In-house 
Construction Start Date: May 1973* 
Completion: September 1973* 
Fiscal Year: 1973 
Project: Campus External Utilities 
Total Project Budget: $85,000* 
ArchitectlEngineer: Respective Utilities 
Project Summary: Project includes: 
Electric - Primary electric lines installed from south (Mischler Substation) to Bmkens 
Library switchgear. CWLP is to install, pay for, and maintain the raceways, manholes, and cables 
up to the Perimeter Road (1400'+). The University was required to pay for and maintain the cable 
inside the Perimeter Road ($34,900). 
TeleDhone - Main telephone cabling into the Library. Length of the service installed is 
approximately 1,400 feet ($26,200). 
Water - East of the Library a 10" line was extended to a point about 500 feet from campus 
center. A 6" lateral was also extended ($17,700). 
Contractor(s): CWLP, Illinois Bell 
Construction Start Date: July 1973* 
Completion: Unknown (1974) 
F i l  Year: 1973 
Project: Southwest Comer of Building "K" 
Total Project Budget: $29,500 
ArchitectlEngineer: In-house 
Project Summary: This project enclosed a roof-over area located in the southwest comer of 
Building "K." Project included enclosing approximately 500 square feet of space into a science 
laboratory. 
Contractor(s): General - SSU in-house 
Plumbing - Brewer & Son Plumbing ($2,990) 
Ventilating - L & L, Inc. ($4,554) 
Electric - George Colvin Electric, Inc. ($7,193) 
Laboratory furniture - NII Laboratory Furniture ($6,791) 
Construction Start Date: November 1973 
Completion: February 1974* 
Fiscal Year: 1973 
Project: President's Residence 
Total Project Budget: $150,000 leaselpurchase FY74-FY83, Financed by SSU Foundation 
ArchitectlEngineer: Ferry and Henderson, Inc. 
Project Summary: Architectural plans for the house were selected from a magazine then modified 
by Ferry and Henderson, Architects, Springfield. House is a two-story with basement. Total 
NASF is 4,882 and GSF is 5,594. A three-car garage is located adjacent to the house. 
Contractor(s): Nile Mamott, Inc., Springfield 
Construction Start Date: November 27, 1972 
Completion: May 1973 
Fiscal Year: 1974 
Project: Surge Building - Building "L" 
Total Project Budget: $91,757 per year for six years ($550,540) 
ArchitectlEngineer: In-house 
Project Summary: Single-story steel frame, pre-engineered structure housing 22,589 GSF. high 
ceiling height potential was included in the design of the building with the thought that television 
studios would eventually be included in the building adjacent to the radio station. 
Office and classroom equipment purchased separately from $695,100 equipment appropriation for 
Brookens Library. 
Contractor(s): BRH Builders, Inc., Springfield, through Raymur Schools Corp., Galva, IL 
Construction Start Date: May 17, 1973 
Completion: October 1973 (partial occupancy); March 1973 (substantial completion) 
Fical Year: 1974 
Project: Tennis Courts 
Total Project Budget: $12,500* 
ArchitectlEngineer: In-house 
Project Summary: This project involved the construction of four tennis courts on the existing 
blacktop surface along the south edge of Parking Lot "B" (now "A"). Work included a perimeter 
fence, leveling of the blacktop surface, installation of a green acrylic finish, posts and nets, and 
playing lines. 
Contractor(s): All Weather Courts, Inc., Springfield ($12,322) 
Construction Start Date: June 1974 
Completion: September 1974 
Fiscal Year: 1974 
Project: Cafeteria Expansion (Building "D") 
Total Project Budget: $78,000 
ArchitectlEngineer: Lauchner, Maslauski, and Litvan, Architects 
Project Summary: Expand Building "D" with a 1,080 square feet addition containing a kitchen, 
a shower and locker room, and a general storage room. The then-existing kitchenette was 
converted to a dishwashing room. 
Contractor(s): Remodeling Contractor - R. L. King, Springfield ($74,837) 
Food Service Equipment - Sidney Harrison Co., Peoria ($45,020) 
Construction Start Date: July 15, 1974 
Completion: January 24, 1975 
Fiscal Year: 1974 
Project: Broadcast Equipment Building and Tower 
Total Project Budget: $250,000* 
ArchitWEngineer: In-House 
Project Summary: This project included the construction of the radio transmitter facility and 
equipment located in Mechanicsburg, IL to operate on 91.9 MHz at 50,000 watts. 
Contractor(s): Gates Broadcast Equipment Div., Harris Corporation ($194,959) 
General - Transmitter Building - Armstrong Builders ($4,620) 
Electrical - Transmitter Building - George Colvin Electric ($6,750) 
Construction Start Date: September 1974 
Completion: January 1975 
Fiscal Year: 1975 
Projeet: PAC Supplemental Appropriation 
Total Project Budget: $2,725,000 
CDB Project Number: 823-010-005 
ArchitecUEngineer: Feny and Henderson, Architects, Inc. 
Projed Summary: Members of the Springfield Melmpolitan Exposition Auditorium Authority met 
with the Architect, the Governor, and the Director of the Capital Development Board. Agreement 
was made to seek this additional funding to expand the PAC auditorium into a performing arts 
center. Subsequently, these funds were appqniated and combined with the previously appropriated 
PAC construction funds. These supplemental funds were not released for expenditure until January 
1975. 
Contractor(s): See Public Affairs Center Project 
FEseal Year: 1975 
Project: For Construction of a Power Plant 
Total Project Budget: $1,410,000 
ArchitectlEngineer: Murphy, Downey, Wofford, and Richman, St. Louis, MO 
Project Summary: This project was initially planned to be an independent building to house 
boilers to serve the entire campus. After it was determined that the campus would nat have as 
many buildings as originally planned, mechanical engineers recommended that a low pressure 
heating system be installed rather than high pressure, and subsequently funds for this project were 
combined with the PAC project and the low pressure boilers were installed in the PAC building. 
Fiscal Year: 1975 
Project: Funds to Complete Brookens Library 
Total Project Budget: $26,000 (general revenue) 
Project Summary: These funds were for expenses incurred in connection with moving into and 
occupying the Brookens Library building including initial telephone expenses and moving 
assistance. 
Start Date: Brookens Library was occupied in November of 1975 
Completion: February 1976* 
Fiscal Year: 1975 
Project: Remodeling Building "J" for Computer Lab 
Total Project Budget: $33,000* 
ArchitectlEngineer: Hormaz Vania 
Project Summary: This project included converting Rooms J-123 and 5-127 into a University 
computer facility. Two rooms were constructed. A computer machine room for the University's 
Xerox 530 computer and related peripheral equipment and a computerized instructional laboratory 
(technical room). 
Contractor(s): Electric - Anderson Electric, Inc. ($17,283) 
HVAC - E. L. Pruitt Co., Springfield ($9,641) 
Computer Flooring - Conner Universal Co., St. Louis ($2,590) 
Construction Start Date: March 12. 1975 
Completion: May 1975 
F i l  Year: 1976 
Projeet: Remodel Buildings "G" and "I" 
Total Project Budget: $21,000 General Revenue Capital 
ArchitectlEngineer: In-house 
Project Summary: This small project involved the relocation of partitions, the installation of 
sound-proofing for music classrooms, and the modification of lighting and ventilating systems in 
Buildings "G" and "I," (rooms G-41, 45, 47; 1-75 and 89). 
Contractor(s): Work accomplished by in-house Physical Plant personnel. 
Construction Start Date: July 1976 
Completion: September 1976 
FEseal Year: 1976 
Project: PAC Site Improvements 
Total Project Budget: $165,200 
CDB Project Number: 823-010-005 
ArchitectlEngineer: Ferry and Henderson, Inc. 
Project Summary: These funds were originally appropriated for the cafeteria outside dining 
terrace adjacent to the Public Affairs Center cafeteria and for the plaza paving on the roof of the 
cafeteria. These funds were subsequently combined with the PAC construction funds and the work 
was bid and constructed as part of the building. 
Contractor(s): See Public Affairs Center Building Project 
Construction Start Date: See PAC project 
Completion: See PAC project 
Fical Year: 1976 
Project: Remodeling Building "K" 
Total Project Budget: $46,800 
CDB Project Number: 823-010-012 
ArchiteetlEngineer: The Collaborative Design 
Project Summary: Minor office and class/lab remodeling in Building "K." 
Contractor(s): General: R. B. Evans, Co. ($9,100) 
Plumbing: Buecker Plumbing & Heating ($2,714) 
Electrical: Milner Electric ($1 1,086) 
Ventilation: Metal Air Corp. ($6,178) 
Construction Start Date: June 21, 1976 
Completion: February 1977 
Fixal Year: 1976 
Project: Building "F" Equipment 
Total Project Budget: $15,800 
CDB Project Number: General Revenue Project 
ArcbitectlEngineer: NIA - In-house 
Project Summary: This equipment was purchased from general revenue (capital) funds for desks, 
chairs, and other equipment for Buildiig "F" following converting its use from a library to an office 
building. 
Start Date: June 1976 
Completion: September 1976* 
F i i l  Year: 1976 
Project: PAC Equipment 
Total Project Budget: $641,800 
CDB Project Number: 823-010-005 
ArchitectlEngineer: In-house 
Project Summary: This project included the purchase of office furniture, typewriters, chairs, 
tables, lobby and lounge furniture, duplicating equipment, and classroom furniture as well as 
various special i i  items including the orchestra shell, auditorium acoustical panels, media 
equipment, and stage lighting. The offices and classrooms in the building were occupied in October 
of 1980. The first performance in the auditorium was held on February 20, 1981. 
Start Date: August 1980* 
Completion: February 1981* 
F i  Year: 1976 
Projeet: Utilities Extension - Phase II 
Total Project Budget: $254,800 
CDB Project Number: 823-010-006 
ArchitectlEngineer: Collins and Rice, Inc. 
Project Summary: Part A of this project included concourse and roof and plaza level storm sewer 
systems, 1.8 acre retention basin (campus pond) and a water line extension. Part B of this project 
included the underground high voltage electric service to the McClelland House and Perry House 
from the high voltage electrical gear located in the Brookens Library. 
EartB 
Plumbing: Springfield Mechanical Corp. ($1 15,235) 
General: Sankey Bros, Inc. ($116,067.15) 
Water Main: City of Springfield ($25,400) 
EadB 
General: R. B. Evans 
Electrical: B & B Electric 
Bids opened on May 12, 1976 (Part B) 
Construction Start Date: June 21, 1976 
Completion: October 17, 1977 (substantial) 
Fil Year: 1976 
Project: Astronomy Observation Deck 
Total Project Budget: $14,500 (not including telescope) 
ArchitectlEngineer: In-house 
Project Summary: Included the construction of a 1,200 square foot deck surrounded by a seven- 
foot fence. Three telescope positions, two exposed and one located in a ten-foot diameter dome. 
This structure was donated to the university. The dome was located on residential property 
purchased by City Water, Light and Power for Lake 11. SSU carpenters dismantled it and moved 
it to the campus. 
Contractor(s): SSU Physical Plant 
Roofing work contracted out 
Concrete work - R. B. Evans Co. ($6,275) 
Construction Start Date: August 1976 
Completion: August 1977 
F i i l  Year: 1976 
Projeet: PAC Service and Emergency Access Road 
Total Project Budget: $316,800' 
CDB Project Number: 823-010-007 
ArchitectlEngineer: Collins & Rice, Inc. 
Project Summary: This project was completed in two stages. Stage I was designed to provide for 
construction access to the auditorium portion of the Public Affairs Center and included a crushed 
stone base for the "teardrop" entrance drive. These roads were used for construction access, then 
Stage II included the concrete pavement, curbs, storm drainage, and sidewalks. Construction of 
these improvements was planned to coincide with the completion of the PAC. 
Contractor(s): Stage I - Reymueth Corporation ($77,450) 
Stage I1 - Evans Construction Co. ($236,600)* 
*$63,800 was allocated to this project from the PAC Site Improvements project since project was 
over budget. 
Construction Start Date: Stage I - September 29, 1976; Stage I1 - November 1979 
Completion: Stage I - May 1977; Stage I1 - October 1980 
F i i l  Year: 1976 
Projeet: Asphalt Paving, Service Drive and Parking Lot 
Total Project Budget: $30,000* 
CDB Project Number: NIA 
ArchitectlEngineer: In-house 
Project Summary: Included an asphalt overlay on the south service drive adjacent to Buildings 
"K," "I," "F," and the Cox House, from Building "K" to Lot "B" (now Lot "A") and the small 
parking section at Brookens Library. 
Contractor(s): Strata, Inc., Springfield ($26,216) 
Construction Start Date: June 1976 
Completion: Approximately August 1976 
Fiscal Year: 1977 
Project: PAC Site Improvements 
Total Project Budget: $265,000 
CDB Project Number: 823-010-014 
ArchitectlEngineer: Collins and Rice, Inc. 
Projed Summary: This project included sidewalks, fine grading, landscaping, and lighting in the 
area adjacent to the Public Affairs Center building. 
Contractor(s): General: R. B. Evans, Co. ($132,615) 
Electrical: George Colvin Co., Inc. ($56,625) 
Construction Start Date: August 1980 
Completion: June 1981 
Fi-1 Year: 1977 
Projeet: PAC Construction Supplemental 
Total Project Budget: $760,500 
CDB Project Number: 823-010-005 
ArchitectlEngineer: Ferry and Henderson, Architects, Inc. 
Project Summary: In May of 1976 the CDB staff informed the architect that a "temporary hold" 
had been placed on the project and no further work should be done pending a complete review of 
the cost estimate by CDB's estimating department. It was determined that the estimated cost 
exceeded the budget and a minimum of $760,500 additional funds would be needed to bid the 
project. This additional supplemental funding was received during the legislative session and 
appropriated during FY77, then combined with other PAC construction funding. 
Contractor(+ See Construction Public Affairs Center 
F i l Y e a r :  1977 
Project: Soccer Stadium 
Total Project Budget: $70,000* 
ArchitectIEngineer: In-house 
Project Summary: Project included grading, underground drainage, underground watering system, 
sod, bleachers, a scoreboard, fencing, and an officials press box. 
Kiwanis Club of Springfield donated: scoreboard and bleachers (approx. $40,000) 
AMCO Fence of Springfield donated: perimeter fence 
Conhctor(s): Sod purchased from Pedigo Sod Co. ($5,520) and laid by volunteers (8,000 sq.ft.) 
Construction Start Date: May 1977 
Completion: August 1977 
F i l Y e a r :  1977 
Project: Service Drive, Lot "B" to Brookens 
Total Project Budget: $27,600* 
CDB Project Number: NIA 
ArchitectlEngineer: Collins and Rice, Engineers 
Project Summary: This project included extending a service drive from Parking Lot "A" (now 
Lot "B") to an existing service road and the loading dock area on the north side of Brookens Library 
20' wide by 240' long bituminous roadway with curb and gutters. 
Contractor(s): Strata, Inc. ($24,322.54) 
Construction Start Date: September 1977 
Completion: Approximately November 1977 
F i l  Year: 1978 
Project: Land Acquisition 
Total Project Budget: $92,500 
CDB Project Number: 823-010-016 
Project Summary: This land acquisition project included 37 acres of land which was a portion of 
the 20@acre Lubin Farm owned by the Sangamon State University Foundation. The property was 
needed to provide the land areas for the extension of the ring road west from Shepherd Road, for 
the Principal Entrance Drive, and for Parking Lots "C" and "D." The purchase price was 
calculated based upon the original cost per acre paid by the Foundation for the Lubin Farm. 
Completion: November 1977 
F i l  Year: 1978 
Projeet: Student Housing Project 
Total Project Budget: $2,356,000 
ArchitectlEngineer: Graham, O'Shea and Wisnoski 
Ralph Hahn and Associates, Engineers 
Project Summary: Originally the plan was to construct 80 housing units; however, because costs 
were higher than anticipated, 70 units were actually constructed, 52 two-bedroom units and 18 one- 
bedroom units. 
Board of Regents authorized initiation of project on May 19, 1977. 
Direct loan from HEW - College Housing Program - $2,065,000 at 3% for 40 years 
$219,500 from donations from local fund raising drive. $71,500 from Parking Fees. 
Contractor(s): General - R & M Construction Co., Edwardsville ($1,458,160) 
Plumbing - Lester Plumbing & Heating, Inc., Springfield ($238,791) 
HVAC - L & L, Inc., Springfield ($98,518) 
Electrical - Mansfield Electric Co., Springfield ($178,780) 
Total - $1,974,249 
Construction Start Date: August 31, 1979 
Completion: August 1 and September 1, 1980 
F i l  Year: 1978 
Project: Perimeter Road Extension and Two Parking Lots 
Total Project Budget: $1,406,300 
CDB Project Number: 823-010-017 
ArchitectlEngineer: Crawford, Murphy, and Tilly, Inc. 
Project Summary: Stage A included construction of the Perimeter Road from Shepherd Road west 
including the bicycle underpass, the principal entrance drive (not teardrop), and Parking Lots "C" 
and "D." Also included was street and p a r h g  lot lighting for the new improvements. Stage B 
included the construction of service driveways interconnecting Parking Lots "C" and "D" and two 
receiving areas for the kitchen and auditorium of the Public Affairs Center. The project was 
constructed as a second stage in order to coordinate construction activities with the completion of 
the PAC. 
Contractor(s): 
General - Truman L. Flatt & Sons ($863,327.62) 
Electrical - G & M Electric Contractors, Inc., Chicago ($113,000) 
Landscaping - Roses Landscaping, Argenta ($72,450) 
SmLB 
General - C. D. Turner & Sons ($132,500) 
Electrical - Egizzi Electric, Inc. ($14,451) 
Construction Start Date: Stage A - October 4, 1978; Stage B - July 1980 
Completion: May 12, 1981 (final) (Stage A - general work substantially completed November 
1980; Stage B - all work substantially completed October 1981) 
Fiscal Year: 1978 
Project: Remodel Building "F" (south portion) 
Total Project Budget: $38,500 
ArchitectlEngineer: In-house 
Project Summary: Remodeling of approximately 1,890 square feet for use by MISlCS for office 
and administrative space. 
Contractor(s): General - In-house; Electrical - B & B Electric, Inc. ($17,702); Ventilating - 
Schmidt Bros., Inc. ($9,533) 
Construction Start Date: April 20, 1978 
Completion: June 1978 
Fiscal Year: 1978 
Project: Completion of Utilities for Brookens and PAC 
Total Project Budget: $40,600 
CDB Project Number: 823-010-015 
ArchitectlEngineer: Collins and Rice, Inc. 
Projed Summary: Because of a delay in the construction schedule of the PAC, segments of the 
storm sewer system and natural gas service line had been deferred from previous utility projects. 
Also because of a capacity limitation of the 6" water main system and the need for an additional 
fire hydrant in the Central Plaza area. 
Contractor(s): CWLP - water service; other contractors - unknown 
Construction Start Date: September 1980* 
Completion: April 1981 
Fiscal Year: 1978 
Projeet: Improvements to the Brookens Library @HEW) 
Total Project Budget: $200,000 
CDB Project Number: 823-010-001 
ArchitectlEngineer: Carl Fischer Associates (architect) 
Brown, Davis, Mullins & Associates, Champaign (mechanical) 
Project Summary: A supplemental appropriation was received and construction contracts issued 
to make handicau and certain other im~rovements to meet the reauirements of the interest subsidy 
grant awarded by DHEW. Most of the improvements were restroom modifications to meet the 
then-current handicap accessibility code. 
Contractor(s): General - R. B. Evans Co. ($34,500) 
Plumbing - Springfield Mechanical Corp. ($1 1,126) 
Ventilating - Metal Air Corp. ($2,195) 
Electrical - B & B Electric, Inc. ($22,300) 
Construction Start Date: July 1978 
Completion: December 1978 
Fiscal Year: 1979 
Project: Energy Conservation Improvements 
Total Project Budget: $345,000 
CDB Project Number: 823-012-001 
ArchitectlEngineer: Maslauski and Litvan 
Ralph Hahn and Associates 
Project Summary: Included double-glazing the large window areas in the metal buildings, 
installing economizer plenums on existing rooftop HVAC units, and insulating and replacing the 
fascia on Phase A of the metal buildings. Second part of this project was bid November 11, 1982, 
which included conversion of most ring road fixtures to high pressure sodium and converting 
incandescent lighting in Building "Dm to fluorescent. 
Contractor(s): General - Evans Construction Co. ($222,945) 
Ventilating - Henson Robinson Co. ($45,890) 
Second part - Mansfield Electric Co. 
Construction Start Date: August 1980; second part - December 1982 
Completion: January 30, 1981 (substantial); second part - June 1983 
F d  Year: 1979 
Project: Cathodic Corrosion Protection System 
Total Project Budget: $15,000* 
CDB Project Number: NIA 
ArchiteetlEngineer: In-house 
Project Summary: This is for the installation of magnesium anodes.on the underground natural 
gas piping system for the purpose of reducing corrosive deterioration. 
Contractor(s): Miller and Son Plumbing and Heating, Inc. ($10,373) 
Construction Start Date: July 1979 
Completion: Approximately September 1979 
FisealYear: 1979 
Projeet: PAC Supplemental Construction Funds 
Total Project Budget: $1,866,000 
CDB Project Number: 823-010-005 
ArchitectlEngineer: Ferry and Henderson, Architects, Inc. 
Hansen Engineers (structural) 
Brown, Davis, Mullins, & Assoc. (mechanical & electrical engineers) 
Project Summary: This appropriation was to supplement the PAC construction budget. These 
funds were appropriated just after the CDB bid construction of the building. Then, because bids 
exceeded the construction funds available by a considerable sum (more than $2.3 million), CDB 
officials, by addendum, deleted a great number of items from the bid and then rebid the building. 
This supplemental appropriation allowed the rebid construction contracts to be awarded and certain 
items which had been deleted in the rebid to be put back into the project via change order so that 
most areas in the building would become functional. 
Contractor(s): General: Evans Construction Co. ($6,197,000) 
Fire Protection: Culligan Corp. ($94,800) 
Plumbing: Jack Muse, Inc. ($436,252) 
Heating: Jack Muse, Inc. ($778,945) 
Temperature Control: Honeywell, Inc. ($154,900) 
Ventilating & AC ($716,446) 
Electrical: G & M Electrical Co. ($1,297,980) 
Auditorium Seating: Carroll Seating Co. ($102,000) 
Kitchen Equipment: Sewco Equipment Co. ($246,677) 
Sound Equipment: Ancha Electronics, Inc. ($51,069) 
Construction Start Date: June 1978 
Completion: "V" Wing - October 1980 (substantial); Auditorium - February 1981 (substantial) 
Fiscal Year: 1979 
Projeet: McClelland House Addition 
Total Project Budget: $22,772 
ArchitectlEngineer: In-house 
Project Summary: Construction of a 24' x 30' addition on the west side of the McClelland House. 
Project included two offices and a reception area over a basement. 
Contractor(s): General: Physical Plant Carpenters; Electrical: Physical Plant Electricians 
Construction Start Date: June 1978 
Completion: February 1979 
Fiscal Year: 1980 
Project: Improvements for Handicapped and Campus Remodeling 
Total Project Budget: $123,300 
CDB Project Number: 823-010-018 
ArchitectlEngineer: Cooley-Toberman-Stockbarger 
Project Summary: Accessibility improvements to bring the university into compliance with 
Section 504 of the Rehabilitation Act of 1973 including remodeling restroom facilities, building 
entrances, drinking fountains, fire alarm systems (flashing lights); expand the sculpture studio for 
Creative Arts in Building "I," storage area and adjacent patio for outdoor sculpture building and 
metal casting. Bids were received on April 23, 1981. 
Contractor(s): General - Armstrong Builders ($74,775) 
Plumbing - F. J. Murphy and Sons, Inc. ($11,526) 
Electric - Gibson Electric Co., Inc. ($7,290) 
Construction Start Date: May 11, 1981 
Completion: June 29, 1982 (final) 
F i l  Year: 1980 
Project: Remodel Brookens Library (Improve Acoustics) 
Total Project Budget: $145,300 
CDB Project Number: 823-010-019 
ArchitectlEngineer: Cooley-Toberman-Stockbarger 
Brown, Davis, & Mullins 
Project Summary: This project included the construction of metal stud and drywall office 
partitions with acoustical ceilings to take the place of partial-height partitions on the second and 
third levels of the Brookens Library. The partial-height partitioning system was very unsatisfactory 
due to the sound transmission between offices. 
Contractor(s): General - R. B. Evans Co. ($58,581) 
Electrical - George Colvin Electric ($17,935) 
Ventilating - Armstrong Co., Inc. ($1 1,415) 
Construction Start Date: October 1980 
Completion: August 26, 1981 (substantial); June 29, 1982 (final) 
Fiscal Year: 1980 
Project: Energy Consewation 
Total Project Budget: $102,600 
CDB Project Number: 823-010-020 
ArchitectlEngineer: Vania Engineering 
Project Summary: Conversion of existing perimeter roadway lighting to high pressure sodium and 
the interconnection of the Honeywell Delta 1000 energy management system to the HVAC units 
in the metal buildings ("A" - "L"). 
Contractor(s): Carmean Electric, Inc. 
Construction Start Date: October 3, 1980 
Completion: August 1981 (substantial); October 3, 1981 (final) 
F i l  Year: 1981 
Project: Building "K" Safety Improvements 
Total Project Budget: $143,000 
CDB Project Number: 823-010-021 
ArchitectlEngineer: Graham, O'Shea and Hyde, Architects, Inc. 
Project Summary: Included extending fire-rated walls to the ceiling in wet laboratory areas, 
installing new secondary water piping, additional fire detectors, an emergency alarm system, and 
a new animal vivarium. 
Contractor(s): General - Alzina Construction Co. 
Plumbing - Baker Plumbing and Heating Co. 
Ventilating - Schmidt Bros., Inc. 
Electric - Mansfield Electric Co. 
Construction Start Date: May 1981 
Completion: November 10, 1981 (substantial); August 18, 1982 (final) 
F i l  Year: 1981 
Project. Campus Land Purchase 
Total Project Budget: $287,500 
CDB Project Number: 823-010-022 
Project Summary: Appropriated funds for this project were released on May 18, 1981. The 
project included the purchase of 115 acres of real property originally purchased by the Sangamon 
State University Foundation from Adolph and Rose Lubin, Springfield, IL. This property is 
contiguous to the north property line of the existing campus. Purchase of this land allowed the 
Sangamon State University Foundation to forgo its claim to a resulting trust pertaining to income 
from the Shepherd property and will result in the donation by the Foundation, the remainder of the 
Lubin property (approximately 46 acres) to the University. 
Completion: June 1981 
FisealYear: 1981 
Project: Soccer Stadium Lighting 
Total Project Budget: $75,000 
ArchitectlEngineer: Hormaz Vania 
Project Summary: This project includes the purchase and installation of field lighting at the 
University's soccer stadium which will permit night play (45 foot candles). 
MUSCO Lighting, Muscatine, Iowa 
Contractor(s): Rakers Electric Co., Aviston, IL ($50,967) 
Construction Start Date: May 1981 
Completion: September 1981 
Fiscal Year: 1981 
Project: Orchestra LifUBackstage Lift - PAC 
Total Project Budget: $208,000 
ArchitWEngineer: Ferry and Henderson, Architects 
Project Summary: This project included the fabrication and installation of a hydraulically-operated 
platform which makes possible the creation of a foestage in front of the proscenium opening which 
can be lowered to create an orchestra pit immediately in front of the stage or if further lowered 
spaces for 55 additional seats. The backstage lift is a freight elevator which travels from the stage 
and loading dock level to the lower level of the building. 
Contractor(s): General - R. B. EvanslLawrence-Rogers, Ltd. ($24,845) 
Elevator - Montgomery Elevator Co. ($145,946) 
Electrical - Mansfield Electric Co. ($4,425) 
Construction Start Date: December 1982 
Completion: December 14, 1983 (final acceptance) 
Fiscal Year: 1981 
Project: PAC Auditorium Lighting and Theatrical Equipment 
Total Project Budget: $250,000 
ArchitectIEngineer: Feny and Henderson, Architects, hc.  
Project Summary: This project was funded from gift monies and included the purchase and 
installation of lighting, electrical circuits, dimmer equipment, rigging and associated theatrical 
equipment. 
Contractor(s): Various theatrical equipment contractors 
Construction Start Date: March 1981* 
Completion: September 1981 * 
FEseal Year: 1981 
Project: Recreational Field Building 
Total Project Budget: $40,000 
ArchitectlEngineer: In-house and local volunteer 
Project Summary: This building was constructed to support the youth soccer fields east of the 
Perimeter Road. The building included restrooms, a concession area, and a storage area for field 
supplies. This building was paid for by the University Foundation. In exchange for its use, the 
YMCA soccer program paid the Foundation an annual fee that would pay for the construction of 
the structure over a ten-year period. At the end of those ten years, the university owned the 
building. 
Contractor(s): General - R. B. Evans ($21,925) 
Plumbing - Mike Williams Plumbing and Heating ($14,772) 
Electrical - Gibson Electric ($6,200) 
Construction Start Date: June 1981 
Completion: September 1981* 
F i l  Year: 1982 
Project: Chiller Optimization and Boiler Control Equipment 
Total Project Budget: $18,585 
ArchitectlEngineer: In-house 
Project Summary: This project was an energy conservation measure which included optimization 
control equipment on two 700-ton chillers located in the Brookens Library Building. A Federal 
grant in the amount of $5,606 was obtained to participate in this cost. 
Contractor(s): Honeywell, Inc. 
Construction Start Date: February 1982 
Completion: Approximately July 1982 
Fiscal Year: 1984 
Project: Corrective HVAC System Improvements 
Total Project Budget: $137,000 
CDB Project Number: 823-010-023 
ArchitectlEngineer: Vania Engineering 
Project Summary: Includes improving the heating, ventilating, and air conditioning systems 
(HVAC) in existing Building "C," "I," and "L." The project also included a ventilating hood over 
kilns in the ceramic lab (Building "I"). The areas to be improved include the printing and 
duplicating area (Building "C") to alleviate the build-up of fumes and to solve reoccurring 
discomfort; the graphics and sculpture lab (Building "In) to prevent fume build-up and improve air 
circulation; and the WSSR studio area (Building "L") to improve working conditions because of 
the heat build-up primarily due to heat-generating radio broadcasting equipment. 
Contractor(s): Doyle Plumbing and Heating, Jacksonville 
Construction Start Date: December 1984 
Completion: September 1985 
Fiscal Year: 1985 
Project: Gymnasium Addition - Building "D" 
Total Project Budget: $500,000 
ArchitectlEngineer: Allied Design Consultants, Inc. 
Edward Long Mechanical 
Project Summary: This project included the construction of a 10,080 square foot addition to 
Buildings "D" and "En which includes a gymnasium, a storage room, and a lobby connecting the 
new structure to the buildings. The project also included minor remodeling in Building "D." 
Contractor(s): General - R. D. Lawrence Construction Co. ($319,000) 
Plumbing - Springfield Mechanical Corp. ($11,452) 
HeatinglVentilating - E. L. Pruitt Co. ($14,243) 
Electrical - Mansfield Electric ($24,628) 
Construction Start Date: November 1984 
Completion: October 4, 1985 
Fiscal Year: 1985 
Project: Physical Plant Services Building, Utilities & Site Improvements 
Total Project Budget: $750,100 
CDB Project Number: 823-010-024 
ArchitectlEngineer: MaslauskilLitvan, Architects and Planners, Inc. 
Vania Engineering 
Project Summary: This project includes the construction of an 8,500 square foot shop building 
located between Building "B" and Parking Lot "B" (now Parking Lot "A"). The space constructed 
includes a grounds maintenance shop, a carpenter's shop, a paint shop, an electrician's shop, a 
maintenance supply storage areas, outside vehicle canopies, and a corporation yard. The project 
also included underground fuel storage tanks to serve Physical Plant service vehicles and the 
university motor pool. 
Contractor(s): General - B & D Building Systems, Inc., Springfield ($358,376) 
Electrical - George Colvin Electric Co., Inc., Springfield ($127,732) 
Plumbing - Commercial Mechanical, Inc., Dunlap, IL ($109,700) 
Fire Protection - David E. McDaniel Co., Inc., Champaign ($9,910) 
Heating - E. L. Pruitt Co., Springfield ($52,725) 
Construction Start Date: August 1985 
Completion: July 1, 1986 (substantial); January 21, 1987 (final) 
Fiscal Year: 1985 
Project: PAC "V" Wing Roof Repair 
Total Project Budget: $46,000 
ArchitectfEngineer: CDB In-House 
Project Summary: This project included the removal of existing ballast (stones) on the "V" wing 
portion of the PAC roof and installation of a new single-ply roof membrane. The roof that was 
originally installed in 1976 had developed many leaks. 
Contractor(s): Petry Brothers, Inc., Urbana ($42,800) 
Construction Start Date: July 1985 
Completion: October 1985 
Fiscal Year: 1986 
Project: Equipment for Completion of PAC Auditorium 
Total Project Budget: $483,100 
CDB Project Number: 823-010-026 
ArchitectlEngineer: Brown, Davis, Mullins & Assoc., Inc. 
Ferry & Walton, Architects 
Jemt-Boys, Inc. (stage consultants) 
Note: Vince Placentini started stage consulting work but passed away. 
Project Summary: Includes the purchase and installation of fixed and moveable equipment to 
increase the capability of the auditorium in the PAC. Project includes stage wing and grand drape 
sets, rigging (29 lines), counterweights, a backstage freight elevator, lighting and lighting control 
equipment, a sound system isolation transformer, and other fixed and moveable equipment items 
which greatly improved the auditorium's performance capability. Two construction phases: Phase 
I - stage rigging weights and curtain and elevator work; Phase I1 - all electrical work. Lighting 
instruments bid separately by SSU. 
Contractor(s): Phase I - General - Evans Construction Co. ($125,200) 
Phase I1 - Electrical - Egizzi Electric ($207,500) 
Construction Start Date: Phase I - July 1986; Phase I1 - January 1987 
Completion: Phase I - October 15, 1986 (substantial - Evans - stage rigging weights & 
curtains) 
February 10, 1987 (substantial - Evans - elevator shaft) 
April 28, 1987 (substantial - Egizzi - isolation transformer) 
August 27, 1987 (substantial - Egizzi - all except isolation transformer) 
September 10, 1987 (final acceptance - Egizzi) 
F i i l  Year: 1986 
Projeet: Resurface Tennis Courts 
Total Project Budget: $46,000 
ArchitectlEngineer: In-house 
Project Summary: Resurfacing four university tennis courts with asphalt fabric, 2" of 1-11 
bituminous asphalt, and an acrylic playing surface, and new net posts. 
Contractor(s): All Weather Courts, Riverton ($44,473) 
Construction Start Date: August 1986 
Completion: October 1986 
F i l  Year: 1986 
Projeet: Repair & Renovation - Planning and Miscellaneous Improvements 
Total Project Budget: $160,400 
CDB Project Number: 823-010-027 
ArchitectlEngineer: Vania Engineering 
Project Summary: Project includes an engineering review of the university's mechanical and 
electrical equipment, preparation of recommendations for repair and replacement of selected 
equipment, and for needed repairs. Actual replacement/improvement/repair work included the 
upgmdig and replacement of the fire alarm system in Buildings "A" through "L," new exit lights, 
exterior lighting, and certain rooftop HVAC units. 
Contractor(s): Haenig Electric Co. 
Construction Start Date: August 1986 
Completion: January 14, 1987 (substantial) 
F i l Y e a r :  1987 
Project: Energy Conservation Improvements 
Total Project Budget: $18,300 
CDB Project Number: 823-010-030 
ArchitectlEngineer: Allied Design Consultants 
Project Summary: This project includes funds to match a portion of a federal energy grant 
awarded by the State Department of Energy and Natural Resources. Work includes sealing of 
sidewalls in Buildings "A" through "L" to reduce air infiltration and for other minor conservation 
projects. Bids taken for this project were an alternate of project 823-010-028, Repair and 
Maintenance - Brookens Cooling Tower Roof. Project came in well below budget estimates. 
Contractor(s): Metal Air Company I1 ($8,880) 
Construction Start Date: November 1986 (actual work started later after materials arrived) 
Completion: February 18, 1987 (substantial) 
Fixal Year: 1987 
Project: Repair and Maintenance - Mechanical System Improvements 
Total Project Budget: $239,400 
CDB Project Number: 823-010-032 & 823-010-033 
ArchitectlEngineer: Vania Engineering (mechanical & electrical) 
Allied Design Consultants, Inc. (architectural) 
Project Summary: This project includes replacement of major components of the Brookens 
Library roof which was found to be saturated with moisture and leaking and upgrading electrical 
distribution panels in the metal buildings. This included installing new switchgear and panel boxes 
in Buildings "C" and "En in order to consolidate the numerous electrical panel modifications that 
have been made to accommodate increased electrical demands. Also included was the replacement 
of several rooftop HVAC units on the metal buildings. 
Contractor(s): HVAC - Fems Brothers, Inc. ($34,024) 
Electrical - Egizii Electric, Inc. ($39,377) 
General - Contour Design, Inc., St. Louis ($102,036) 
Comtmction Start Date: HVAC - May 21, 1987; electric - May 21, 1987; roof - July 14, 1987 
Completion: HVAC - August 24, 1987 (substantial); roof - February 10, 1988 (final) 
Fil Year: 1987 
Project: Health and Sciences Building Planning 
Total Project Budget: $466,700 
CDB Project Number: 823-010-03 1 
ArchitectlEngineer: Perkins and Will, Chicago 
Environmental Systems Design, Chicago 
Project Summary: This is a major campus building designed to meet the needs of the biology, 
chemistry, gerontology, medical technology, nursing, computer sciences, and mathematics 
academic programs. 
Start Date: Planning funds were released and architectural design began in April 1988. 
Completion: Bids were received on March 28 and April 4, 1990. 
Fiscal Year: 1987 
Project: Addition to the Transmitter Building 
Total Project Budget: $107,600 
ArchitectlEngineer: In-house 
Project Summary: Project included a building addition to the WSSU Mechanicsburg transmitter 
building, a new signal transmitter, and new cables and antennae. This project just basically 
replaced the old transmitter which is now used only for backup. 
Contractor(s): Transmitter - Broadcast Electronics Inc., Quincy ($64,881) 
General Construction - Vollintine Construction ($28,390) 
Transmitter line & accessories ($9,332) 
Construction Start Date: August 1987 
Completion: October 30, 1987 
F i l  Year: 1988 
Project: Repair and Renovation Projects 
Total Project Budget: $239,400 Additional funds left of previous were put into this project. 
CDB Project Number: 823-010-036 & 035 
ArchitectlEngineer: Allied Design Consultants - Architect 
Vania Engineering - Mechanical Engineer 
Project Summary: Repair and maintenance funding. Includes removing existing roofing materials 
and installing tapered insulation and new EPDM single ply adhered rubber roof on Buildings "Dm 
and "I." Phase I1 part of project resulted in reroofing Building "E." Project 823-010-035 included 
the replacement of several rooftop heating and ventilating units on Buildings "A" through "J." 
Contractor(s): Capital Roofing, Springfield ($95,400) 
Phase I1 Building "E" - Petry Bros., Urbana ($44,850) 
Henson Robinson Co., Springfield ($100,203) 
Constmction Start Date: Roofs - August 1988 ("D" & "J"); "En - November 1988 authorization; 
actual work began spring 1989; rooftop units - October 1988* 
Completion: Roofs - "D" & "J" - March 29, 1989 (substantial); "E" - July 1989 
Rooftop units - April 1989 
Fiscal Year: 1988 
Project: Brookens Library Improvements 
Total Project Budget: $455,300 
CDB Project Number: 823-010-034 
ArchiiectlEngineer: Ralph Hahn and Associates 
Project Summary: This project included expanding bookstack capacity on library level 4 by the 
removal of classroom partitions, installation of "compact" shelving in the archives (level l), 
construction of more permanent-type office partitions on level 4 and on level 2, installation of a 
public address system, construction a new building entrance and a new library entrance (with push 
button power door) on level 2 of the library from the faculty office/classroom side of the building. 
Contractor(s): General - R. L. Vollintine Construction ($280,770) 
Electrical - Gwrge Colvin Electric, Inc. ($76,247) 
HVAC - Henson Robinson Co. ($12,986) 
Construction Start Date: February 7, 1989 
Completion: October 1989 
F i i l  Year: 1989 
Project: Inner Ring Road 
Total Project Budget: $50,000 
ArchitectlEngineer: Collins and Rice, Inc. 
Project Summary: Construction of a 6" crushed stone roadway with an A-2 oil and chip surface 
from parking lot "D" to south Shepherd Road. 
Contractor(s): Calhoun County Contractors ($47,200) 
Construction Start Date: October 1988 
Completion: November 1988* 
F i l  Year: 1990 
Project: Health and Sciences Building 
Total Project Budget: $8,773,500 (not including $466,700 FY87 planning funds) 
CDB Project Number: 823-010-03 1 
ArchitectlEngineer: Perkins and Will, Chicago 
Environmental Systems Design, Chicago 
Project Summary: This a major campus building designed to meet the needs of the biology, 
chemistry, gerontology, medical technology, nursing, computer sciences, and mathematics 
academic programs. A fact sheet describing more detailed components of the building is attached. 
Contractor(s): General - Evans Construction Co. ($4,522,000) 
Electrical - Bodine Electric ($1,076,500) 
Plumbing - Petersburg Plumbing & Heating ($511,252) 
Heating - Petersburg Plumbing & Heating ($1,110,622) 
Ventilating - ThomaslE. L. Pruitt ($793,300) 
Fire Protection - David E. McDaniel, Champaign ($66,912) 
Construction Start Date: June 26, 1990 
Completion: Building occupied January 6-17, 1992. Actual substantial completion certificates 
were issued in June of 1993. Final completion certificates were much later due to 
building problems. 
Fiscal Year: 1990 
Projeet: Patton Park 
Total Project Budget: $75,000 
ArchitectlEngineer: Collins and Rice, Inc. 
Project Summary: This project includes the development of a plaza or park area on the north side 
of the Brookens Library. Work includes concrete paving, lighting, planters, benches, and 
landscaping. Funds for this project were donated by Kathryn and Fred J. Patton. 
Contractor(s): Sankey Construction ($62,964) 
Construction Start Date: April 1990 
Completion: September 1990 
Fiscal Year: 1990 
Project: Repair and Maintenance - HVAC Roof Replacement; Roof Replacement "G" & "F" 
Total Project Budget: $239,400 
CDB Projeet Number: 823-010-037 & 038 
ArchitectlEngineer: Allied Design Consultants, Inc. 
Vania Engineering 
Project Summary: This project is divided into two parts. Part 1 (037) includes rooftop HVAC unit 
replacement on Buildings " A  - "L." The second part includes roof replacement on Buildings "G" 
and "F." 
Contractor(s): Part 1 - Henson Robinson Co. ($45,957) 
Part 2 - Meyer Roofing, Inc. ($161,300) 
Construction Start Date: Part 1 - August 7, 1990; Part 2 - 
Completion: December 1990 (substantial); April 1991 (final) 
Fiscal Year: 1990 
Project: PAC Elevator - Tower 11 
Total Project Budget: $90,000 
ArchitectlEngineer: Ralph Hahn and Associates 
Project Summary: This project included the installation of a passenger elevator in tower 2 of the 
Public Affairs Center. The original plan called for an elevator in this tower; however, because of 
inadequate availability of construction funds at that time the elevator was eliminated from the 
project. 
Contractor(s): Montgomery Elevator Company ($97,442) 
Construction Start Date: April 1990 
Completion: October 1990 
Fixal Year: 1990 
Project: Student Housing (north) 
Total Project Budget: $1,458,350 
ArchitectlEngineer: Hired by Developer - Saul Dien & Assoc., St. Louis, MO 
Project Summary: This project included the construction of twenty-four apartments which will 
accommodate 95 students. The wood frame buildings are located on the south side of campus 
adjacent to Parking Lot "A." 
Contractor(s): Developer: Monte Siegrest, Taylorville 
Electrical: Oller Electric 
Construction Start Date: March 1990 
Completion: August 15, 1990 
Fml Year: 1990 
Project: Service Access Road and Sidewalks 
Total Project Budget: $120,000 
ArchitectlEngineer: Hanson Engineers, Inc. 
Project Summary: This project included the extension of a service road from existing Parking Lot 
"A" and the construction of a limited number of short term, handicap, and service vehicle parking 
spaces in the "center" of the Monte Siegrist housing project. Also included was the construction 
of sidewalks and lighting connecting the housing to the campus pedestrian system. 
Contractor(s): General: Perry Broughton Trucking Co. ($106,553) 
Construction Start Date: July 1990 
Completion: September 1990 
F m l  Year: 1990 
Project: Stadium Parking Lot 
Total Projest Budget: $20,000* 
CDB Project Number: N/A 
ArchitectlEngineer: In-house 
Project Summary: This 130' x 480' (200 spaces) parking lot was almost entirely constructed by 
the university grounds crew. When the inner ring road was constructed, the contractor was 
employed to place earth fill in the area of the parking lot. Subsequently, a geotechnical fabric was 
installed by the grounds crew. CA-6 rock was then placed over the area and graded to a thickness 
of approximately 5" and rolled by the grounds crew. Later an A-2 oil and chip surface was applied. 
Construction Start Date: July 1989 
Completion: September 1989 
F i l  Year: 1991 
Project: Repair and Renovation - "H" & "I" Roof Replacement 
Total Project Budget: $239,400 
CDB Project Number: 823-010-040 
ArchitectlEngineer: Allied Design Consultants 
Project Summary: Removal and replacement of roofing membranes on Buildings "H" and "I." 
The roofing project used only a portion of the budget. The balance of the budget was saved and 
put together with the balance of FY91 Repair and Renovation funding for the Building "K" roof 
replacement and remodeling. The actual amount of the repair and renovation appropriation for 
FY91 was $487,800 (two years at $239,40OIyear). However, only $239,400 was released in FY91. 
The balance was released in FY93. 
Contractor(s): Henson Robinson Co., Springfield ($87,447) 
Construction Start Date: July 29, 1991 
Completion: December 10, 1991 (substantial) 
F'i i lYear:  1991 
Project: Health and Sciences Building Equipment and Site Improvements 
Total Project Budget: $1,384,800 
CDB Project Number: 823-010-039 
ArchitectlEngineer: Crawford, Murphy & Tilly, Inc. (site only) 
Project Summary: This project was separated into two components. 1. The site improvement 
component ($549,200) includes an entrance roadway and a 140-car parking lot located to the west 
of the building. A service drive and handicapped and short term parking areas were constructed 
on the east side of the building. Also included is an attractive outdoor courtyard on the south side 
of the building as well as exterior lighting and landscaping. 2. The equipment component 
($835,600) included the purchase and installation of all classroom, office, laboratory, lounge, and 
s p e c W  science equipment. Approximate budgets for the equipment were: general classroom 
and lab equipment - $61,040, specialized science lab equipment - $512,251; computer equipment - 
$143,192; lounge and general use - $16,262; office - $57,507; media - $25,571; miscellaneous - 
$15,995. 
Contractor(s): Site improvements: General - Sankey Construction Inc. ($410,595) 
Electric - Mansfield Electric Co. 
Construction Start Date: August 1991 
Completion: January 24, 1992 (substantial) 
Fiscal Year: 1991 
Project: Expansion of Parking Lot "E" 
Total Project Budget: $48,870 
ArchitectlEngineer: In-house 
Project Summary: Grade, install 6" crushed stone base, concrete curbs, and 2" asphalt overlay 
to expand Parking Lot "E" to the south to accommodate an additional 28 parking spaces. 
Contractor(s): Western Asphalt, Inc. ($27,870) General 
Haenig Electric, Inc. ($21,000) Electric 
Construction Start Date: July 1990 
Completion: August 1990 (substantial) 
January 1991 (electric lighting) 
F i l  Year: 1991 
Project: Henry R. Barber Observatory 
Total Project Budget: $82,000 
ArchitectlEngineer: In-house 
Project Summary: Project included the construction of an astronomical observatory facility for 
advanced study and research. The project consists of a 16' x 16' observing room with an 
observatory dome, a 19' x 20' research laboratory, and an outdoor concrete patio for auxiliary 
telescopes. 
Contractor(s): Monte Siegrist, Taylorville 
Construction Start Date: October 1990 
Completion: August 199 1 
F i l  Year: 1992 
Project: Campus Improvements Project 
Total Project Budget: $1,416,100 
CDB Project Number: 823-010-042 
ArchitectlEngineer: Ralph Hahn and Associates 
Project Summary: This project includes remodeling improvements including Brookens fourth 
floor office improvements, PAC studio theater completion, PAC concourse improvements, PAC 
lobby expansion and coatroom, handicap access improvements in Brookens and PAC, and a service 
drive and parking area serving student housing I11 (south court). Equipment for studio theater was 
also included (approximately $25,000). Project was completed in two parts. Part 1 included the 
service drive and parking lot. Part 2 included all other remodelinglimprovements. A portion of 
the appropriation for this project was transferred to the Building "K" project for HVAC units. 
Another portion (approximately $15,000) was allocated for an asbestos survey in the PAC, 
Brookens Library, and Building "K." 
Contractor(s): Part General - P. H. Broughton, Springfield ($111,000); Electrical - 
Progressive Electric Co. ($26,453); Total $137,453 
General - R. D. Lawrence, Springfield ($579,400); Plumbing - F. J. 
Murphy, Springfield ($21,900); Ventilation - Henson Robinson Co., 
Springfield ($75,694); Electrical - B & B Electric, Springfield ($207,290); 
Total $884,284 
Construction Start Date: Part 1 - June 1992; Part 2 - April 6, 1993 
Completion: Part 1 - August 1992; Part 2 - February 1, 1994 (substantial) 
F i l  Year: 1992 
Project: WSSU Griggsville Repeater Station 
Total Project Budget: $258,000 
ArchitectlEngineer: In-house 
Project Summary: This project was to construct a repeater station to extend WSSU's public radio 
signal coverage west from Jacksonville, IL to a coverage area approximately 80 miles in west 
central Illinois. 
Contractor(s): Transmission lines - Harris Corp., Quincy ($10,338) 
Antenna - Dialectric Communication, Raymond, ME ($13,990) 
Electronic Equipment - Broadcast Electronics, Quincy ($79,474) 
Fencing - Goodman Fence, Springfield ($5,640) 
Building - Rufnek Building Corp., Denton, TX ($21,135) 
Tower - Central Tower Inc., Newburgh, IN ($77,831) 
Roadway rock - Callander Construction, Pittsfield ($6.25/ton) 
Construction Start Date: October 1992 
Completion: January 4, 1993 
F i l  Year: 1993 
Project: Repair and Maintenance - Remodel Building "K", Phase I and Phase II 
Total Project Budget: $482,707 Phase I; $177,200 Phase I1 
CDB Project Number: 823-010-043 
ArchitectIEngineer: Allied Design Consultants, Inc. 
Edward J. Long Associates, Engineers 
Project Summary: Phase I of this project included replacing the roof, replacing certain HVAC 
rooftop units, and interior remodeling in the north portion of the building. Phase I1 of this project 
included interior remodeling in the south and west portions of Building "K." 
Contractor(s): m: General - R. L. Vollintine, Springfield ($220,000); Electrical - B & 
B Electric Co. ($31,810); HVAC - Henson Robinson Co. ($85,580); Total - 
$337,390 
w: General - R. L. Vollintine, Springfield ($101,700); Electrical - 
Andemn Electric ($39,400); HVAC - Henson Robinson Co. ($32,472); Total - 
$173,572 
Construction Start Date: January 1993 
Completion: November 15, 1993 (substantial) 
Fseal Year: 1993 
Projeet: Campus Utility Improvements 
Total Project Budget: $859,200 
CDB Project Number: 823-010-044 
ArchitectlEngineer: Crawford, Murphy, & Tilly 
Project Summary: This project was divided into two parts. Part 1 includes the design and 
construction of a new underground primary electrical system to serve Buildings "A" through "L" 
including all pad-mounted switches and all underground conduit and manholes and handholes for 
both high voltage cable and for fiber optic cable. Also included was electric submeters and a 
Barber-Colman system for posting submeter readings to the energy management computer. The 
fiber optic portion of the project was implemented by the State of Illinois Central Management 
Services Telecom Department. The fiber optic portion of the budget included the purchase of 
equipment by the University including HUBS, servers, and network cards 
High voltage portion of the budget - $524,950 
Fiber optic portion of the budget - $334,250 
Contractor(s): High voltage portion - Anderson Electric Co., Springfield ($414,600) 
Fiber optic portion - Consolidated Communications ($185,612) 
Construction Start Date: Part 1 - June 1993; Part 2 - September 1993 
Completion: Part I - March 1994; Part 2 - May 1994 
F i l  Year: 1993 
Project: Asphalt Overlay - Inner Ring Road 
Total Project Budget: $32,570 
ArchitectlEngineer: In-house 
Project Summary: Grade, prime, and install 2" asphalt overlay on two eleven foot wide traffic 
lanes on the inner ring road. 
Contractor(s): Sankey Construction Inc., Springfield ($32,570) 
Construction Start Date: August 1993* 
Completion: October 1993* 
F i l  Year: 1993 
Project: Student Housing 111 and Commons Building 
Total Project Budget: $2,159,460 
ArchitectIEngineer: Developer: Brianvood Development Co., Camel, IN 
Architect (hired by developer) TGS Architects, Inc., Indianapolis, I N  
Project Summary: This project included the construction of 32 four-bedroom apartments and a 
commons building sewing this and other on-campus housing facilities. 
Contractor(s): Briarwood Development Co. (developerlowner) 
Electrical by Briarwood 
Plumbing - E. L. Pruitt, Co. 
Heating and AC - E. L. Pruitt, Co. 
Construction Start Date: April 1992 
Completion: August 15, 1992 (housing); November 1992 (commons) 
F i l  Year: 1994 
Project: Shower/Locker/Concession Building 
Total Project Budget: $290,000 
ArchitectIEngineer: Allied Design Consultants, Inc. 
Project Summary: This project included the design and construction of a lockerlshowerl 
concession and restroom building adjacent to Kiwanis field in the south portion of the campus. The 
facility provides basic shower, locker, and restroom needs of soccer teams and fans and for future 
tennis, softball, and other recreational facility needs in the general area. 
Contractor(s): General: Murray Construction ($130,468) 
Plumbing: L & L Mechanical ($60,614) 
Electric: Lindsey Electric ($32,519) 
Ventilating: E. L. Pruitt, Co. ($6,150) 
Construction Start Date: April 15, 1994 
Completion: August 1994 
F i i l  Year: 1994 
Projeft: ADA Compliance Improvements 
Total Project Budget: $470,800 
CDB Project Number: 823-010-500 
ArchitectlEngineer: Ralph Hahn and Associates 
Project Summary: Physical improvements needed to comply with the Americans with Disabilities 
Act (ADA) including modifications to elevator controls, fire alarm visual signals, selected restroom 
improvements, replacement of door knobs with levers, braille signage. access improvements to 
classrooms and conference rooms, drinking fountain improvements, push bunon power door 
improvements in selected areas, railings along ramped sidewalks, concrete walks in soccer stadium 
area, concrete spaces in gravel parking areas, assisted hearing equipment for the Studio Theater, 
and some exterior signage. 
Contractor(s): General: R. D. Meyers & Associates ($224,290) 
Plumbing: Springfield Mechanical Corporation ($46,233) 
Electric: Progressive Electric ($179,265) 
Construction Start Date: April 28, 1995 
Completion: 
F i a l  Year: 1994 
Project: Repair and Renovation 
Total Project Budget: $236,000 
CDB Project Number: 823-010-046 
ArchitectlEngineer: Allied Design Consultants 
Project Summary: EY94 repair and maintenance appropriation was not released until FY95. 
FY94 funds were used to replace the roof on Buildings "A," "B," and "C" and to plan for the rest 
of the project to be implemented with both FY94 and FY95 repair and maintenance funding 
including: Building "A" remodeling for health services, McClelland House addition, remodeling 
Building "I," and classroom lighting improvements. 
Contractor(s): General "A," "B," and "C" roof - Capitol Roofing Co. ($143,483) 
Construction Start Date: October 1994 
Completion: Substantial - February 20, 1995 
Fi i lYear :  1995 
Project: Chiller Retrofit and Energy Conservation 
Total Project Budget: $965,700 
CDB Project Number: 823-010-045 
ArchitectlEngineer: Henneman, Raufeisen and Associates, Inc. 
Project Summary: Project includes replacing or retrofitting the two 700-ton chillers located in the 
Brookens Library, replacing the existing Honeywell energy management computer with a Direct 
Digit Control @DC) system, and certain exterior lighting improvements. 
Contractor(s): Project not yet bid. 
Construction Start Date: 
Completion: 
F i i l  Year: 1995 
Project: Repair and Renovation 
Total Project Budget: $236,000 
CDB Project Number: 823-010-046 
ArchitectlEngineer: Allied Design Consultant 
Project Summary: This year's repair and maintenance funding was combined with FY94 repair 
and maintenance funding to implement the following projects: Building "A" remodeling for health 
services, McClelland House addition, remodeling Building "I," and classroom lighting 
improvements. 
Contractor(s): General: Siciliano, Inc. ($149,870) 
Plumbing: E. L. Pruitt ($3 1,776) 
Ventilating: Neuhoff Heating & Air Conditioning ($18,580) 
Electrical: B & B Electric ($68,960) 
Construction Start Date: April 12, 1995 
Completion: Project not yet completed. 
Fiscal Year: 1995 
Project: Emergency Telephone System 
Total Project Budget: $80,000 
ArchitectlEngineer: In-house 
Project Summary: This project includes the purchase and installation of twelve emergency 
telephones at various campus locations. By pushing a single button, the telephone will 
automatically dial the university police office to enable the caller to get an immediate response to 
their problem. 
Contractor(s): Progressive Electric ($77,910) 
Construction Start Date: May 1995 
Completion: Project not yet completed. 
F i l  Year: 1995 
Project: Resurfacing Parking Lot "A" 
Total Project Budget: $220,000 
ArchitectIEngineer: Coombe-Bloxdorf, P. C. 
Project Summary: Project includes resurfacing and improving parking lot "A" including repairing 
existing base, improving drainage conditions, installing curbs along the service drive, providing a 
1-112" asphalt overlay, and restriping parking spaces and crosswalks. 
Contractor(s): P. H. Broughton ($174,899) 
Construction Start Date: May 20, 1995 
Completion: 
F i l  Year: 1995 
Project: Underground Storage Tank Improvements 
Total Project Budget: $36,600 
CDB Project Number: 651-050-673 
ArchitectlEngineer: Moss, Johnson, & Associates, Ltd. 
Project Summary: Includes removing and replacing 1,000-gallon UST for emergency generator 
in Brookens Library, removing and replacing 560-gallon UST for WSSU in Mechanicsburg, 
installing tank monitoring devices on existing tanks in physical s e ~ c e s  building area, and installing 
secondary containment for the Health and Sciences Building emergency generator. 
Contractor(s): Project not yet bid. 
Construction Start Date: 
Completion: 
Fiscal Year: 1995 
Project: BicycleIPedestrian Path - LLCC-SSU 
Total Project Budget: $332,000 
ArchitectlEngineer: Hanson Engineers, Inc. 
Project Summary: This project includes the construction of three bicycle/pedestrian path segments 
between the campuses of Sangamon State University and Lincoln Land Community College. 
Segment one is a 3,100-foot path between the two campuses including pathway lighting and a 
bridge over the LLCC creek. Segment two includes a 300-foot connecting path on the LLCC 
campus and a 900-foot path on the north side of the SSU campus. Segment three is the resurfacing 
of an existing 750-foot bike path on the north side of the SSU campus. Funding for 80% of the 
project is from Federal Department of Transportation under the Transportation Enhancement 
Program. 
Contractor(s): Project not yet bid. 
Construction Start Date: 
Completion: 
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